

Bhaslet Bhusan

Schedule XLV-Form No. 134

MB no. 07(1)/25-26

Alhambdahan

DIVISION

PSD-90%

Bhewaniy

SUB-DIVISION

L039T04 TO BARAHARI

Measurement Book

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work	1930-Top to Bottom				
Agency	Shard Bhusari Pune.				
Agreement No.	09/CR/BD/1225-26				
Rollage No.	RRSMP/24-25/1/10000000				
Date of work order	21/01/25				
Date of completion	23/6/26				
Rate	0.137, Below				

(1) clearing and grubbing soil
land etc. completed
rate of - Rs. 1
918 Lcc @ 2248.75/Lcc = 13185.00

(2) secondary earth retaining
surface etc. completed
rate of - Rs. 2
14063.30 @ 19.06/M² = 2680.00

(3) construction of subgrade and
caston stone etc. completed
rate of - Rs. 3
843.75 m² @ 243.88/m² = 205774.00

Continuation

31/08/25
A-2

31/08/25

			BT	RS	2575051.00
	Labour cost	1%		RS	25751.00
	sewage fee			RS	29265.00
					24521.00
				RS	2625323.00
		CST	18%.	RS	472558.00
				RS	3097881.00
	Less	0.13 % Below (-)		RS	4027.00
				RS	3093854.00
	Less	for previous bill (-)		RS	3060707.00
				RS	33147.00
			31/08/02 A-S		31/08/02 A-S

Continuation