

R.R.SMP.
9/2/54

MB no.

Schedule XIV-Form No. 134

1056 kharkatta to Pakarigadher,

Dhamdaha,

DIVISION

Below $\rightarrow 0.13\%$

Pharmaceutical

SUB-DIVISION

1056 kharkatta to Pakarigadher

MEASUREMENT BOOK

Sharat Bhushan,

PSD $\rightarrow 0\%$

Particulars	CONTENTS OF AGREEMENT/AMOUNT				Contents of area
	No.	L.	B.	CS.	
Name of work -	1556	Khand Katta			
to Pucca road					
Length -					
Agency :-	Blairud Nuffon				
Program -					
Agreement No -	09/CHBD/2025-26				
Packaging -	RRSMP/24-25/Alamda				
Side of road -	24/06/25				
Date of completion -	23/6/26				
Rate -	0.134	below			
(1) clearing and grubbing work					
land etc concrete					
side of road -	8				
0.32 sec @ 732.48.75/sec =	28567.00				
(2) security the earth retaining					
surface etc concrete					
side of road -	m				
309.38 m ² @ 19.06/m ² =	5896.00				
(3) currently of cement					
concrete etc concrete					
side of road -	m				
28.13 m ³ @ 553.72/m ³ =	15578.00				

Continuation

26/11/25
A.E.

26/11/25

