

KPY CONSTRUCTION PVT. Ltd.

RRSMP

Schedule XLV-Form No. 134

CHAUK

HOUSE OF KISHAN JHA TO PMGSY ROAD MILAN

DIVISION

PRATAPGHAT

SUB-DIVISION

Measurement Book

165/25-26

Abstract of cost

9

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(11) cleaning and mulling Q.V.T.M.B.P - (3) = 0.16 Hrs					
@ 73248.75/Hrs - Rs -					11720.00
(12) comp of subgrade earth Q.V.T.M.B.P - (3) = 983.25 m ³					
@ 251.42/m ³ - Rs -					247209.00
(3B) providing prime coat (511) Q.V.T.M.B.P - (6) = 1698.495 m ²					
@ 55.66/m ² - Rs -					94537.00
(44) providing tack coat (per) Q.V.T.M.B.P - (6) = 1698.495 m ²					
@ 19.14/m ² - Rs -					32509.00
(57) providing SBC Q.V.T.M.B.P - (7) = 42.46 m ³					
@ 14427.39/m ³ - Rs -					612587.00
(61) comp of PCC m ³ Q.V.T.M.B.P - (9) = 69.49 m ³					
@ 7737.38/m ³ - Rs -					537871.00
(77) provide KM. stone m ³ Q.V.T.M.B.P - (1) = 202 m ³					
@ 2946.24/m ³ - Rs -					5894.00

Continuation

[illegible]