



बिहार BIHAR

य कोषागार पद...

9168
20/03/25

सुजमाती कं. 650232/2021-22

1000/AY/811985/20/03/25
मो० आरिफ

स्टाम्प भेण्डर, अररिया
L. No.-193/86

27 Feb 2025

Supplementary Agreement

Note on Standard Form of Agreement

The Total Supplementary cost of agreement of Rs.650232/- due to Revision of GST Claim.

Supplementary Agreement of Agreement No. 6577 SBD/2021-22

The Agreement No

of Construction of Road From

Jalagarh PWD Sadak to Lahna Mushari road with five Year Maintenance Under MMGSY. Supplementary

This agreement made on the 27.11.25... between Executive Engineer R.W.D Work Division Araria of the one part and M/S Surajmati Construction Hereinafter called the contractor of the other part. Whereas the Employer is desirous that the contractor execute.

Name and identification number of Contract.(Hereinafter called the works . And the Employer has accepted the bid by the contractor for execution and Completion of such works and the remedying of any defects therein, at a Cost of Rs.650232/- (Six lakh fifty thousand two hundred thirty two) only/-

NOW THIS AGREEMENT WITNESSETH AS FOLLOWS:-

1. In this Agreement , words and expression shall have the same meanings as Are respectively assigned to them in the conditions of contract hereinafter Referred to and they shall be deemed to form and be read and construed As part of this Agreement

31/11/25

Executive Engineer
Rural work Department
Work Division- Araria.

31/11/25