



बिहार BIHAR

9 AUG 2025

क्रमा संख्या
4483

बिक्री की
तारीख

13-9-25

मुद्राक का मूल्य
मुद्रा वर्ग की की०
सहित

1000/-

आदेश क्र-242 (गौरीगढ़)

क्र-205 क्र (91) माग 110/14/25
दि 9/8/25

BA 092145

जनार्दन चौधरी

क्र-3/98

Supplementary Agreement of AG No-..... Date : 13-9-25

This Supplementary agreement part of Main Agreement no-15/MBD/2022-23, Made the 7th day January of 2023 between Executive Engineer, Rural Works Department, Works Division, Siwan-2, [Name and address of employer] of One Part, and M/S Adarsh Construction, At- Lal Kothi, Main Road Mairwa, Siwan. (Hereinafter called "the Contractor") of the other part Whereas the employer is desirous that the Contractor execute Under MR/3054 (New Maint. Policy 2018), Package No.- MR-N-22-23Siwan-2-04, Tender I.D. 118884 Roads are followings:

- 1- L082 Swetapur to Atawa
- 2- Mairwa Darauli PWD Path to Pipra
- 3- Khalwa Jai Shri More to Nautan Bazar Pul

Under New maintenance policy 2018 (MR 3054) (GST CLAIM) अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव, ब्राड़ा, ग्रामीण कार्य विभाग, बिहार, पटना के पत्रांक- RWD/GST Claim/2025-26/1577-4109 अनु० पटना दिनांक 30.08.2025 (Name and identification number of Contract) (hereinafter called "the works") and the Employer has accepted the Bid by the Contractor) execution and completion of such works and the remedying of any defects therein at a Cost of Rupees 1441186/- (Fourteen lakh Forty One Thousand One Hundred Eighty Six only)

एकरा नामा की पुनरीक्षित राशि-


मूल एकरा नामा की राशि-40739595=00

एकरा नामा में अंतर राशि-1441186=00

एकरा नामा की अद्यतन राशि-4,21,80,781=00

M/S Adarsh Construction
Partners

EXECUTIVE ENGINEER
RURAL WORKS DEPARTMENT
WORKS DIVISION SIWAN-2



(A) Standard Form of Agreement

Notes on Standard Form of Agreement

The Agreement should incorporate any correction or modification to the Bid resubmission from corrections of errors (Instructions to Bidders, Clause 26)

Work Start Date: 26.12.23
Work End Date: 25.9.23

Standard Form: Agreement

(Below-20.10%)

Agreement No ...15... MBD, MR/3054 of 2022-23

This agreement, made the ...7... day of ...9/... 2023 between EXECUTIVE ENGINEER, RURAL WORKS DEPARTMENT, WORKS DIVISION, SIWAN-2 [name and address of Employer] (hereinafter called "the Employer") of the one part, M/S Adarsh Construction, AT.- Lal Kothi Main Road Mairwa, Siwan. [name and address of Contractor] (hereinafter called "the Contractor" of the other part).

Whereas the Employer is desirous that the Contractor execute under MR/3054 (New Maint. Poilicy 2018) in Block-Mairwa & Nautan, Dist- Siwan of Const. of Package No. MR-N-22-23 Siwan-2-04, (Tender ID.-118884) (BID ID- 512748) Name of Road-1. L082 Swetapur to Atawa from Length of 3.300 Km, 2. Mairwa Darauli PWD Path to Pipra from Length of 3.000Km. & 3. Khalwa Jai Shri More to Nautan Bazar Pul from Length of 3.700 Km. and Construction Cost Rs. 30766983.00 + Maintenance Cost for Five Years Rs. 9972612.00 [name and identification number of Contract] (hereinafter called "the Works") and the Employer has accepted the Bid by the Contractor for the execution and completion of such works and the remedying of any defects therein at a cost of Rupees Total 40739595.00 (Four Corer Seven Lacs Thirty Nine Thousand Five Hundred Ninety Five Only).

M/s Adarsh Construction
Partner

EXECUTIVE ENGINEER
RURAL WORKS DEPARTMENT
WORKS DIVISION, SIWAN-2

ग्रामीण कार्य विभाग
बिहार, पटना

पत्रांक:- RWD/GST CLAIM/2025-26/1577 - 4109/370

पटना / दिनांक:- 30.8.2025

प्रेषक,

अभय झा, भा09030

अपर मुख्य कार्यपालक

पदाधिकारी-सह-सचिव, ब्राडा।

सेवा में,

अधीक्षण अभियंता

ग्रामीण कार्य विभाग,

कार्य अंचल-सिवान।

विषय : MR-3054 योजनान्तर्गत एकरारनामा संख्या-15/MBD/MR-3054/2022-23 पथ- Construction of road (i) L082 Swetapur to Atawa (ii) Mairwa Darauli PWD path to Pipra (iii) Khalwa jain shri more to Nautan Bazar pul में जी0एस0टी0 दावा की स्वीकृति के संबंध में।

प्रसंग- कार्य प्रमंडल-सिवान-2 का पत्रांक-1811 अनु0, दिनांक-23.09.2024

महाशय,

उपर्युक्त प्रासंगिक पत्र के माध्यम से विषयांकित पथ में GST अंतर राशि रु 19,40,250/- का दावा की जाँच हेतु अभिलेख समर्पित किया गया है जिसके आधार पर विभागीय GST परामर्शी फर्म M/s SKKSS & Co. द्वारा उक्त दावों की जाँच की गई तथा राशि रु 14,41,186/- मात्र की राशि दावे के योग्य पाया गया है।

GST परामर्शी फर्म के प्रतिवेदन के आधार पर विभागीय GST समिति की अनुशंसा एवं परामर्शी के प्रतिवेदन निम्न शर्तों के साथ अग्रेतर कार्रवाई हेतु प्रेषित की जा रही है:-

- कार्यपालक अभियंता GST Claim के भुगतान के पूर्व यह सुनिश्चित हो लेंगे कि संबंधित योजनान्तर्गत GST Claim का भुगतान पूर्व में न हुआ हो।
- भुगतान से पूर्व State MIS पर भुगतान की राशि को अपलोड कर दिया गया है।
- जिस संवेदक को भुगतान किया जा रहा है, वह कालीसूची में नहीं है।
- संबंधित योजना में ATR लम्बित नहीं है।
- कार्यपालक अभियंता पूर्ण रूप से यह सुनिश्चित कर लेंगे कि GST Claim की अनुशंसित राशि का भुगतान संबंधित संवेदक को संबंधित योजना में ही किया जा रहा है।
- एकरारनामा से अधिक राशि के भुगतान के लिए अतिरिक्त राशि का पूरक एकरारनामा कर लिया गया है।

अनु0- यथोक्त।

विश्ववासभाजन

अपर मुख्य कार्यपालक

पदाधिकारी-सह-सचिव, ब्राडा

ज्ञापक- RWD/GST CLAIM/2025-26/1577 - 4109

पटना / दिनांक:- 30.8.2025

प्रतिलिपि:- कार्यपालक अभियंता, ग्रामीण कार्य विभाग, कार्य प्रमंडल-सिवान-2 को सूचनार्थ।

अपर मुख्य कार्यपालक

पदाधिकारी-सह-सचिव, ब्राडा

ग्रामीण कार्य विभाग, बिहार, पटना।

**GST Claim के निष्पादन हेतु ग्रामीण कार्य विभाग द्वारा गठित समिति की
दिनांक - 20.09.23 को आहूत बैठक की कार्यवाही**

विषय :- MR/3054 योजनान्तर्गत 1) L082 Swetapur to Atawa 2) Mairwa Darauli PWD Path to Pipra 3) Khalwa Jai Shri More to Nautan Bazar Pul (Package No. MR-N-22-23 Siwan-2-04) एकरारनामा संख्या 15 MBD, MR/3054 of 2022-23 में जी.एस.टी. दावा की स्वीकृति के संबंध में।

प्रसंग :- कार्य प्रमंडल सिवान-2 का पत्रांक 1811 अनु दिनांक 23.09.2024

उपर्युक्त प्रासंगिक पत्र के आलोक में कार्यपालक अभियंता, कार्य प्रमंडल सिवान-2 द्वारा विषयांकित पथ में रु० 19,40,250/- की जी.एस.टी. अंतर राशि का दावा जाँच हेतु समर्पित किया गया है। विभागीय पत्रांक 43/2023-761, दिनांक 23.03.2023 के आलोक में विभागीय जी.एस.टी. Consultant M/s SKKSS & Co. द्वारा दावे की जाँच की गई तथा रु. 14,41,186/- मात्र की राशि के दावे के योग्य पाया गया है।

Name of Road	Claim Amount	Recommended Amount
L082 Swetapur to Atawa (Package No. MR-N-22-23 Siwan-2-04) under MR/3054	5,89,672	4,37,869
Mairwa Darauli PWD Path to Pipra (Package No. MR-N-22-23 Siwan-2-04) under MR/3054	5,91,512	4,39,291
Khalwa Jai Shri More to Nautan Bazar Pul (Package No. MR-N-22-23 Siwan-2-04) under MR/3054	7,59,066	5,64,026
Total	19,40,250	14,41,186



373

तदालोक में एकरारनामा 15 MBD, MR/3054 of 2022-23 विषयांकित कार्य 1) L082 Swetapur to Atawa 2) Mairwa Darauli PWD Path to Pipra 3) Khalwa Jai Shri More to Nautan Bazar Pul (Package No. MR-N-22-23 Siwan-2-04) under MR/3054 के लिए दावे की राशि रु. 14,41,186/- मात्र संवेदक मेसर्स आदर्श कंस्ट्रक्शन को भुगतान की अनुशंसा की जाती है।



Mueta Singh
22/08/25
विभागीय GST
Consultant

Shyam Singh
22/08/25
सहायक वित्त प्रबंधक,
ब्रांडा

Rabindra Kumar
22/08/25
वित्त प्रबंधक, ब्रांडा

Cy
22/08/25
GST नोडल अधिकारी

SKKSS & Co

368
Tel : +91 9263374200
Email- rwdgst@gmail.com

To,
The Additional Chief Executive Officer,
Bihar Rural Road Development Agency
Rural Works Department
Government of Bihar.

18 .06.2025

Re. Submission of GST Impact Report of M/S Adarsh Construction vide Agreement No. 15 MBD, MR/3054 of 2022-23

Ref: Our appointment as GST Consultant by Rural Works Department, vide agreement number BRRDA/01/GST Consultancy dated 24.02.2023 and EE, Siwan-2 RWD letter no. 1811 dated 23.09.2024

Respected Sir,

We are appointed to recommend payment of GST Impact by analysing claim of contractors as per Scope of Work.

GST Impact Summary		
Agreement No.	Type of Supply	GST Impact (in ₹) (Construction)
15 MBD, MR/3054 of 2022-23	L082 Swetapur to Atawa (Package No. MR-N-22-23 Siwan-2-04) under MR/3054	4,37,869 (Annexure-I)

DARIYAPUR GOLA ROAD
NALA ROAD, PATNA- 800004



15 MBD, MR/3054 of 2022-23	Mairwa Darauli PWD Path to Pipra (Package No. MR-N-22-23 Siwan- 2-04) under MR/3054	4,39,291 (Annexure-I)
15 MBD, MR/3054 of 2022-23	Khalwa Jai Shri More to Nautan Bazar Pul (Package No. MR-N-22- 23 Siwan-2-04) under MR/3054	5,64,026 (Annexure-I)

That the GST Impact calculation is made on the following premise:

a) That the above work is –

- L082 Swetapur to Atawa (Package No. MR-N-22-23 Siwan-2-04) under MR/3054.
- Mairwa Darauli PWD Path to Pipra (Package No. MR-N-22-23 Siwan-2-04) under MR/3054.
- Khalwa Jai Shri More to Nautan Bazar Pul (Package No. MR-N-22-23 Siwan-2-04) under MR/3054.

b) That with effect from 18th July 2022, the GST rate on works contract has been increased from 12% to 18% vide notification no. 03/2022 – Central Tax (Rate) dated 13.07.2022, hence for payment made after 18/07/2022 GST@18% is

payable
DARIYAPUR GOLA ROAD
NALA ROAD, PATNA- 800004



c) The impact is being given for:

Name of Road	RA Bill No.
L082 Swetapur to Atawa (Package No. MR-N-22-23 Siwan-2-04) under MR/3054	RA Bill 01
Mairwa Darauli PWD Path to Pipra (Package No. MR-N-22-23 Siwan-2-04) under MR/3054	RA Bill 01
Khalwa Jai Shri More to Nautan Bazar Pul (Package No. MR-N-22-23 Siwan-2-04) under MR/3054	RA Bill 01

d) The GST Claim as per the contractor is Rs. 19,40,250/- While as per our calculation GST Impact is Rs. 14,41,186/- thus generating savings of Rs. 4,99,064/-

e) That we have verified the deposit of tax from the GST returns and hence, we recommend the payment.

Therefore, kindly do the needful in this regard.

For and on behalf of
SKKSS & Co.

Shanta Singh
18/6/25

Authorized Signatory

Enclosed: -

1) GST claim computation

