

Supplementary Agreement No.: - 33 (SBD) / 2020-21

Office of the Executive Engineer

R.W.D. Works Division, Jamui

Agreement Form of Supplementary Agreement

**BIHAR RURAL ROADS DEVELOPMENT AGENCY
(RURAL WORKS DEPARTMENT)**

Supplementary Agreement of Agreement No.: -

33 (SBD) / 2020-21

HEAD - MMGSY-SC

**SUPERINTENDING ENGINEER, R.W.D., WORKS CIRCLE, MUNGER VIDE
LETTER NO.- 1003 (Encl) DATED- 21/08/2025**

**NAME OF WORK -Sikandra Nawada PWD Road Dighout PMGSY To
Khajura ,TENDER ID - 90057, BLOCK - Islamnagar Aliganj, DIST. -
JAMUI**

**AGENCY: - Shambhu Yadav , At- Bithalpur, Po- Amari, Ps+Dist- Jamui,
Agreement Value: - (Construction Cost 89,01497.00 +1,66,590.00=
90.68,087.00 ÷ Maintenance 15,59,867.00)**

As per Revised up to date -1,06,27,954.00 (GST Claim Amount - 1,66,590.00)

Under


MMGSY-SC

MUKHYAMANTRI GRAM SAMPARK YOJANA

Signature

Signature
Signature
Executive Engineer
R.W.D. (W) Division
Jamui
09/09/25





Supplementary Agreement Form

Suppl. Agreement No.: - 33 (SBD) / 2020-21

This Agreement, made the _____ day of _____ between **Executive Engineer, RWD, Works Division, Jamui** [name and address of employer] (hereinafter called "the Employer") of the one part and **Shambhu Yadav, At-Bithalpur, Po-Amari, Ps+Dist-Jamui** [name and address of Contractor] (hereinafter called "the Contractor" of the other part). Whereas the Employer is desirous that the contractor execute **Sikandar Nawada PWD Road Dighout PMGSY To Khajura Under Head - MMGSY(SC)**

[name and identification number of Contract] (hereinafter called "the Works") and the Employer has accepted the Bid by the Contractor for the execution and completion of such works and the remedying of any defects therein at a cost of Rs 1,06,27,954.00 One crore six lakh twenty seven thousand nine hundred fifty four only).

Construction Cost - 90,68,087.00 (GST Claim Amount 1,66,590.00)
Maintenance Cost - 15,59,867.00
Agreement Value - 1,06,27,954.00

Shambhu Yadav

Shambhu Yadav
21/09/25
Executive Engineer
RWD (W) Division
Jamui
21/09/25

Supplementary Agreement No.: - 33 (SBD) / 2020-21

DETAILS OF AGREEMENT

DISTRICT: - JAMUI

BLOCK: ISLAMNAGAR ALIGANJ

S.N	Name of Road	Length (in km)	Construction Cost(in Lacs)	Maintenance Cost(in Lacs)	Total Agreement value (in Lacs)
01	Sikandra Nawada PWD Road Dighout PMGSY To Khajura	2.000	90.68087	15.59867	106.27954

22/09/25
22/09/25
Executive Engineer
R.W.D (W) Division
Jamui
22/09/25

22/09/25



10/12
20/08/2025

ग्रामीण कार्य विभाग
बिहार, पटना

पत्रांक:- RWD/GST CLAIM/2025-26/1517 - 3285 अनु० पटना / दिनांक:- 19.08.2022
प्रेषक,

अभय झा, भा०प्र०शे०

अपर मुख्य कार्यपालक

पदाधिकारी-सह-सचिव, ब्राडा।

सेवा में,

अधीक्षण अभियंता

ग्रामीण कार्य विभाग,

कार्य अंचल-मुंगेर।

विषय : MMGSY-SC योजनान्तर्गत एकरारनामा संख्या-33/SBD/2020-21 पथ-
Construction of road Sikandra Nawada PWD road Dighout PMGSY to
Khajura में जी०एस०टी० दावा की स्वीकृति के संबंध में।

प्रसंग- कार्य प्रमंडल-जमुई का पत्रांक-1688 अनु०, दिनांक-28.12.2024

महाशय,

उपर्युक्त प्रासंगिक पत्र के माध्यम से विषयांकित पथ में GST अंतर राशि
रु 1,66,590/- का दावा की जाँच हेतु अभिलेख समर्पित किया गया है जिसके आधार पर
विभागीय GST परामर्शी फर्म M/s SKKSS & Co. द्वारा उक्त दावों की जाँच की गई तथा राशि
रु 1,66,590/- मात्र की राशि दावे के योग्य पाया गया है।

GST परामर्शी फर्म के प्रतिवेदन के आधार पर विभागीय GST समिति की अनुशंसा एवं
परामर्शी के प्रतिवेदन निम्न शर्तों के साथ अग्रेतर कार्रवाई हेतु प्रेषित की जा रही है:-

- कार्यपालक अभियंता GST Claim के भुगतान के पूर्व यह सुनिश्चित हो लेंगे कि संबंधित
योजनान्तर्गत GST Claim का भुगतान पूर्व में न हुआ हो।
- भुगतान से पूर्व State MIS पर भुगतान की राशि को अपलोड कर दिया गया है।
- जिस संवेदक को भुगतान किया जा रहा है, वह कालीसूची में नहीं हैं।
- संबंधित योजना में ATR लम्बित नहीं है।
- कार्यपालक अभियंता पूर्ण रूप से यह सुनिश्चित कर लेंगे कि GST Claim की अनुशंसित
राशि का भुगतान संबंधित संवेदक को संबंधित योजना में ही किया जा रहा है।
- एकरारनामा से अधिक राशि के भुगतान के लिए अतिरिक्त राशि का पूरक एकरारनामा कर
लिया गया है।

अनु०- यथोक्त।

विश्वासभाजन

अपर मुख्य कार्यपालक

पदाधिकारी-सह-सचिव, ब्राडा

ज्ञापक:- RWD/GST CLAIM/2025-26/1517 - 3285

पटना / दिनांक:- 19.08.2022

प्रतिलिपि:- कार्यपालक अभियंता, ग्रामीण कार्य विभाग, कार्य प्रमंडल-जमुई को सूचनार्थ।

अपर मुख्य कार्यपालक

पदाधिकारी-सह-सचिव, ब्राडा