

Office of the Executive Engineer

R.W.D. Works Division, Jamui

Agreement Form of Supplementary Agreement

BIHAR RURAL ROADS DEVELOPMENT AGENCY

(RURAL WORKS DEPARTMENT)

Supplementary Agreement of Agreement No.: -

37 (SBD) / 2021-22

HEAD – MMGSY-SC

**SUPERINTENDING ENGINEER, R.W.D., WORKS CIRCLE, MUNGER VIDE
LETTER NO.- 1001 (Encl) DATED- 21/08/2025**

**NAME OF WORK – FATEHPUR SUWERKAR TO BHALNI ,TENDER ID –
, BLOCK – KHAIRA , DIST.– JAMUI**

**AGENCY: - Shambhu Yadav , At- Bithalpur, Po- Amari, Ps+Dist- Jamui,
Agreement Value: - (Construction Cost 1,07,19,139.00 +4,78,913.00=
1,11,98,052.00 + Maintenance 13,96,858.00)**

As per Revised up to date – 1,25,94,910.00 (GST Claim Amount – 4,78,913.00)

Under

MMGSY-SC

MUKHYAMANTRI GRAM SAMPARK YOJANA

21/08/25

21/08/25
21/08/25
Executive Engineer
R.W.D (W) Division
Jamui



बिहार BIHAR

बिहार न्यायिक प्रशासन

16 AUG 2023

मुद्रा

Supplementary Agreement Form

Spl. Agreement No.: - 37 (SBD) / 2020-22

This Agreement, made the _____ day of _____ between Executive Engineer, RWD, Works Division, Jamui [name and address of employer] (hereinafter called "the Employer") of the one part and Shambhu Yadav, At-Bithalpur, Po-Amari, Ps+Dist-Jamui [name and address of Contractor] (hereinafter called "the Contractor" of the other part). Whereas the Employer is desirous that the contractor execute **Fatehpur Suwerkar to Bhalni under Head – MMGSY(SC)**

[name and identification number of Contract] (hereinafter called "the Works") and the Employer has accepted the Bid by the Contractor for the execution and completion of such works and the remedying of any defects therein at a cost of Rs 1,25,94,910.00 one crore twenty five lakh ninty four thousand nine hundred ten Only).

Construction Cost -- 1,11,98,052.00 (GST Claim Amount 4,78,913.00)
Maintenance Cost - 13,96,858.00
Agreement Value - 1,25,94,910.00

Executive Engineer
R.W.D (W) Division
Jamui

Supplementary Agreement No.: - 37 (SBD) / 2021-22

DETAILS OF AGREEMENT

DISTRICT: - JAMUI

BLOCK: KHAIRA

S.N	Name of Road	Length (in km)	Construction Cost(in Laacs)	Maintenance Cost(in Laacs)	Total Agreement value (in Laacs)
01	Fatehpur Suwerkar to Bhalni	2.000	111.98052	13.96858	125.94910

[Handwritten signature] 09/09/25
[Handwritten signature] 09/09/25
Executive Engineer
R.W.D (W) Division
Jamui

[Handwritten signature]



OKN
20/08/2025

ग्रामीण कार्य विभाग
बिहार, पटना

पत्रांक:- RWD/GST CLAIM/2025-26/1519 - 3260 अनु० पटना/दिनांक:- 18.08.2025
प्रेषक,

अभय झा, भा०प०से०

अपर मुख्य कार्यपालक

पदाधिकारी-सह-सचिव, ब्राडा।

सेवा में,

अधीक्षण अभियंता

ग्रामीण कार्य विभाग,

कार्य अंचल-मुंगेर।

विषय : MMGSY-SC योजनान्तर्गत एकरारनामा संख्या-37/SBD/2021-22 पथ-
Construction of road PMGSY road Fatehpur Suwerkar to Bhalni में
जी०एस०टी० दावा की स्वीकृति के संबंध में।

प्रसंग- कार्य प्रमंडल-जमुई का पत्रांक-1687 अनु०, दिनांक-28.12.2024

महाशय,

उपर्युक्त प्रासंगिक पत्र के माध्यम से विषयांकित पथ में GST अंतर राशि
रु 5,65,118/- का दावा की जाँच हेतु अभिलेख समर्पित किया गया है जिसके आधार पर
विभागीय GST परामर्शी फर्म M/s SKKSS & Co. द्वारा उक्त दावों की जाँच की गई तथा राशि
रु 4,78,913/- मात्र की राशि दावे के योग्य पाया गया है।

GST परामर्शी फर्म के प्रतिवेदन के आधार पर विभागीय GST समिति की अनुशंसा एवं
परामर्शी के प्रतिवेदन निम्न शर्तों के साथ अग्रेतर कार्रवाई हेतु प्रेषित की जा रही है:-

- कार्यपालक अभियंता GST Claim के भुगतान के पूर्व यह सुनिश्चित हो लेंगे कि संबंधित
योजनान्तर्गत GST Claim का भुगतान पूर्व में न हुआ हो।
- भुगतान से पूर्व State MIS पर भुगतान की राशि को अपलोड कर दिया गया है।
- जिस संवेदक को भुगतान किया जा रहा है, वह कालीसूची में नहीं है।
- संबंधित योजना में ATR लम्बित नहीं है।
- कार्यपालक अभियंता पूर्ण रूप से यह सुनिश्चित कर लेंगे कि GST Claim की अनुशंसित
राशि का भुगतान संबंधित संवेदक को संबंधित योजना में ही किया जा रहा है।
- एकरारनामा से अधिक राशि के भुगतान के लिए अतिरिक्त राशि का पूरक एकरारनामा कर
लिया गया है।

अनु०- यथोक्त।

विश्वासभाजन

अपर मुख्य कार्यपालक
पदाधिकारी-सह-सचिव, ब्राडा

पटना/दिनांक:- 18.08.2025

ज्ञापक- RWD/GST CLAIM/2025-26/1519 - 3260

प्रतिलिपि:- कार्यपालक अभियंता, ग्रामीण कार्य विभाग, कार्य प्रमंडल-जमुई को सूचनार्थ।

अपर मुख्य कार्यपालक
पदाधिकारी-सह-सचिव, ब्राडा