

Engineer in Chief, RWD, Patna, Letter No.-2788/ Dated -06.08.2025 MBD No.-34  
MBD / 2019-20 Has been revised

Name of Contractor :- **M/S R.N.Construction,  
Bhawanipur Zirat, Motihari,  
Dist- East Champaran**

Name of Work :- **MR-3054(N.M.P.-2018) के अधीन**

Sl.No.	Name of the Road
1	Dhaka Phulwariya road to Chaknagri

Previous Agreement Value :- **34 MBD(S)/2019-20**

Supplementary Agreement Value :- **8,19,640.00 (Rupees Eight Lac Nineteen  
Thousand Six hundred Fourty) Only**

Performance Security & Add. PS. – (Required Amount) **Rs. 44000.00**

Submitted By Contractor Rs. (Amount) – **Rs. 44000.00**

Rate :- **0.77 %**

Date of Work Order :-

Revised BOQ Item of Work :-

Contract Date of Completion :-

**M/S R. N. Construction**  
**Govind Shankar Verma**  
**Partner**

**Suresh**  
**12/9/25**  
**Executive Engineer**  
**RWD (W) Division**  
**Bikarna, Dhaka**  
**12/09/25**

**12/09/25**






बिहार BIHAR

[illegible]

AZ 17842

प्रमोद कुमार  
मुद्रांक विक्रेता  
सिविल कोर्ट, नौतिहा  
L.N.-128/87



## Supplementary Agreement

Agreement No. 34 MBD(S)/2019-20 MBD...../ R.W.D. Dhaka/MR-3054 (N.M.P.-2018)

This agreement, made the 12 day of Sept. 2025.

This agreement, made the 12 day of August, 2018, Between Executive Engineer RWD (W) Div. , Dhaka of the one part, and **M/S R.N.Construction, Bhawanipur Zirat, Motihari, Dist- East Champaran** of the another part. Whereas the Employer is desirous that the Contractor execute Construction of **Dhaka Phulwariya road to Chaknagri** Under MR-3054 (N.M.P.-2018) and the employer has accepted the Bid by the contractor for the execution and completion of such works and the remedying of any defects therein at a cost of **Rupees 8,19,640.00 (Rupees Eight Lac Ninteen Thousand Six Hundred Fourty) Only**

NOW THIS REVISED AGREEMENT WITNESSETH as follows:

1. In this Revised Agreement, words and expressions shall have the same meanings as are respectively assigned to them in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read and construed as part of this Agreement.

**M/S R. N. Construction**  
Raj Shankar Verma  
Partner

*Surej*  
*12/9/25*  
*12/09/25*

Executive Engineer  
SWD (W) Division  
Bilkarna, Dhaka



2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any defects therein in conformity in all aspects with the provisions of the Contract.

3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of the Works and the remedying the defects wherein the Contract Price or such other sum as may become payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.

4. The following documents shall be deemed to form and be read and construed as part of this Agreement, viz:

- i) Letter of Acceptance;
  - ii) Notice to proceed with the works;
  - iii) Contractor's Bid;
  - iv) Contract Data;
  - v) Special Conditions of contract and General Conditions of Contract;
  - vi) Specifications;
  - vii) Drawings;
  - viii) Bill of Quantities; and
  - ix) Any other document listed in the Contract Data as forming part of the contract.
- In witness whereof the parties thereto have caused this Agreement to be executed the day and year first before written.

The Common Seal of

\_\_\_\_\_

was hereunto affixed in the presence of:  
Signed, Sealed and Delivered by the said

\_\_\_\_\_

in the presence of:  
Binding Signature of Employer

\_\_\_\_\_

Binding Signature of Contractor

\_\_\_\_\_

M/s R. N. Construction  
*Ravi Shankar Verma*  
Partner

*Sutaj*  
12/10/25  
12/09/25  
Executive Engineer  
PWD (W) Division  
Bikarna, Dhaka

**कार्यपालक अभियंता का कार्यालय**  
**ग्रामीण कार्य विभाग, कार्य प्रमंडल, सिकहरना, ढाका।**

पत्रांक - 12.09.25 / सिकहरना, ढाका, दिनांक- 12.09.25

प्रेषक :-

कार्यपालक अभियंता,  
ग्रामीण कार्य विभाग,  
कार्य प्रमंडल, सिकहरना, ढाका।

सेवा में,

**M/S R.N.Construction,**  
**Bhawanipur Zirat, Motihari,**  
**Dist- East Champaran.**

विषय :-

पुनरीक्षित कार्यादेश के संबंध में।

प्रसंग :-

अभियंता प्रमुख-सह-अपर आयुक्त-सह-विशेष सचिव, ग्रामीण कार्य विभाग,  
बिहार का पत्रांक-2788 (अनु0) दिनांक-06.08.2025

महाशय,

उपर्युक्त विषयक MR-3054(N.M.P.-2018) योजना अन्तर्गत **Dhaka Phulwariya road to Chaknagri** का पथ निर्माण कार्य आपको आवंटित हुआ था, जिसका एकरारनामा आपके द्वारा दिनांक-28.12.2019 को किया गया था। पूर्व के एकरारनामा के राशि में आव"यक सं"ोधन कर उक्त कार्य को दिनांक-12.09.25 से प्रारंभ कर निर्धारित अवधि दिनांक-11.03.26 तक समाप्त करने हेतु पुनरीक्षित कार्यादेश दिया जाता है।

अतः आप संबंधित कनीय अभियंता एवं सहायक अभियंता के देख-रेख में उक्त कार्य को मानक विनियमों के अनुरूप निर्धारित अवधि में सम्पादित करना सुनिश्चित करें।

विश्वासभाजन

*Suresh*  
12/9/25  
कार्यपालक अभियंता,  
ग्रामीण कार्य विभाग,  
कार्य प्रमंडल, सिकहरना, ढाका।

*M/S R. N. Construction*  
*Ravi Shankar Verma*  
Partner

*Suresh*  
12/9/25  
Executive Engineer  
S.W.D (W) Division  
Sikharana, Dhaka