



ग्रामीण कार्य विभाग

Rural Works Department, Govt of Bihar

SBD AGREEMENT STATE SCHEME



SUPPLEMENTRY AGREEMENT RWD WORKS DIVISION, HARNAUT (NALANDA)

Rate Approved and Work Allowatment By S.E. RWD Work Circle

Nalanda Vide Letter (we) Dated

Name of Work :- Construction & Five Year Maintenance Of
Road From Ramghat Diyma PWD Path Se Prathamik Vidyalay
Kharsariya Tak "Under State Scheme (NABARD)

Kumar Gaurav

Add-A/5, Road-1

Near Abhay Karbon Factory,
Shivpuri, Patna

AGREEMENT No. : 95 (S)/SBD/2018-19

ACCEPTED RATE : 0.06% Below of BOQ Rate

SUPPLEMENTRY AGREEMENT : 12,26,687.00

DATE OF AGREEMENT :

16/8/2019
16/8/2019
Executive Engineer
Rural Works Department
Works Division, Harnaut

Kumar Gaurav





(A). Previous Agreement Value- Construction Cost + Maintenance Cost Total Cost
65,41,201

(B). Updated Agreement Value- Construction Cost + Maintenance Cost Total Cost
77,72,552

Updated Agreement Value-----→12,26,687.00

16/06

Co-ordinator
16/06/2022

Executive Engineer
Rural Works Department
Works Division, Harnaut
16/6/22

Kumar Gaurav

