

LOS 3 - T63 to Jounk,
Schedule XLV-Form No. 134

RRSMP (S.C.)

Sagnagay

DIVISION

Basopelli

SUB-DIVISION

1449

MEASUREMENT BOOK

Nilamber tower (Dily Jag)

ABSTRACT OF COST

11

Sch XLV Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
① clearing and grubbing excavation					
0.58 Hare 514 v. 16 T.M. B.P. 6					
@ Rs 73248.75/m ³ Rs 42484.20					
② construction of 105 B.P. for hauling 11					
22.95 Hare 514 v. 16 T.M. B.P. 6					
@ Rs 4008.70/m ³ Rs 96008.20					
③ providing 1200 galling and compacting stone applying 15 B.M. 1200					
32.53 Hare 514 v. 16 T.M. B.P. 6					
@ Rs 5782.25/m ³ Rs 188113.00					

④ 100 Hare 514 v. 16 T.M. B.P. 6					
@ Rs 8080.60/m ³ Rs 63877.20					
⑤ construction of 105 B.P. for hauling 11					
820.90 Hare 514 v. 16 T.M. B.P. 6					
78.70 Hare 514 v. 16 T.M. B.P. 9					
899.0 Hare 514 v. 16 T.M. B.P. 9					
@ Rs 8080.60/m ³ Rs 726445.20					
⑥ providing and placing secondary steel bars					
2.10 Hare 514 v. 16 T.M. B.P. 7					
@ Rs 13743.56/m ³ Rs 26388.20					
⑦ providing and placing secondary steel bars					

Continuation

at H.M. 514 v. 16 T.M. B.P. 7
secondary steel bars

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
2.00110214 vider T.M.P. 7					
@ Rs 11077.70/cu yds 2255.00					
(8) Providing and applying					
Primer coat (SS-1)					
433.20 m ² of vider T.M.P. 9					
@ Rs 55.26/m ² Rs. 23947.00					
(9) Providing and applying					
fast coat with bitumen					
Emulsion (SS-1)					
2677.50 m ² of vider T.M.P. 10					
@ Rs. 19.01/m ² Rs 50899.00					
(10) Providing and laying					
semi tar seal bitumen					

Concrete with 100 mm					
T.P.H. batch 7400 H.M.P.					
66.94 m ³ of vider T.M.P. 10					
@ Rs. 14454.26/m ³ Rs 967568.00					
					Rs. 9320792.00
Add 184.51.97' (4)					Rs. 1677742.00
Add 17.1.2000 (4)					Rs. 93208.00
					115720.00
Add 105.600 (4)					11207462.00
Below 0.094 as per					10086.00
specification					11797376.00
less previous payment					9197930.00
Net balance payment					Rs 1999446.00
Received					
22/6/11					
J.R.					

Continuation

[illegible]