

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
N/W:-	Sikanda Naranda				
	PWD Road To				
	Dighout PM Cusy				
	To Kharjaga.				
Agency:-	Shambhaji Yadav				
Agreement No:-	33 SBD/2020-21				
Agreement Amount:-	104.61342				
Construction Cost -	89.01497				
Maintenance Cost -	15.59867				
Date of Commencement:-	07/08/2020				
Actual Date of Completion:-	06/08/2021				

Abstract of Cost

- (1) Clearing, grubbing
Road land including
uposting -
0.7 ha or Pth P- (62)
@ 51133.76/ha Rs- 35794 =
- (2) Costs of Embankment
with approved
material obtained
from borrow pits

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
8 NOS @ P-(57) 600mm ϕ					
@ 3442.906					R. 275432
5 NOS P-(57) 600mm ϕ					
@ 4668.572					R. 253432
8 NOS P-(50) 800x600					
@ 6569.80					R. 525582
5 NOS P-(57) 600x480					
@ 4543.11					R. 227162
(2423) Plv not applied					
sample done					
BT 300mm @ 735.44					R. 220632
CC 100.0mm @ 825.34					R. 835342

(2424) Plv extract					
direction & place					
done					
8 NOS @ 11639.56					R. 931162
(2432) Plv masonry sign					
sample done					
5 NOS @ 9288.99					R. 464452
					R. 91792292
Add 12% GST @ 1101507					
Add Levys Rs. 917922					
					R. 103725282
Levy 16.91% @ 17539942					
					R. 86185342
Sum SE Lev No 1003 @ Rs. 16659020					
Date 21/8/25					R. 87851242

Continuation

[illegible]