

Bogra Kalimandir to Birjapur

Schedule XLY Form N.134.

Mmasy (Hudsh) NRB-BRR-2-

P.W.D.

319-Banku-2.

Jar Badarhenkund Nath Const.

Plak. Hld.

SUB DIVISION

DIVISION

MB.No.- 2482, 4x103-210201

MEASUREMENT BOOK

2nd on A/c Bill

19

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents or area
	No.	L	B	D	
Name of works: Cont' of Road from Bagra Kalimankir Se Bisajpur.					
Agency: Jai Baba Shankar Nath constr PVT Ltd.					
Agreement No - 26 SBD/2024-25.					
Date of start :- 18/03/2025					
Date of completion - 17/03/2026					
Rate quote - 18-81 Below					
Dr. as entry :-					

① P/V GSB Grading I					
material do do					
(PSC portion)					
4x30x 3.75x 0.100 = 45.00 m ³					
1x5x 3.75x 0.100 = 1.875 m ³					
				Total	46.875 m ³

③ P/V WBM Gr-3 metri:					
do - do -					
4x30x 3.75x 0.075 = 33.75 m ³					
1x5x 3.75x 0.075 = 1.41 m ³					
				Total	35.16 m ³

(Continuation)

Particulars	Details of actual measurement				Contents or area
	No.	L	B	D	

(24/41) Drainage Spouts					
TMBP 7/21 Qty 4-00 No					
TMBP 25/15 Qty 6-00 No					
				10-00 No.	

Rs. 814.34 / No -	Rs. 8143 = 00
-------------------	---------------

(25/27) 814 MM GSY Loge Rs.	
210 mm dia 1st TMBP (15/20)	
11238.27	

(26/42) Piv weening concrete	Rs. 22477 = 00
------------------------------	----------------

M30 dead.	
-----------	--

TMBP 8/24 Qty = 1.03 m ²	
-------------------------------------	--

TMBP 25/16 Qty = 3.82 m	
Qty 4.85 m	

Rs. 12565.04 / m	Rs. 60940 = 00
------------------	----------------

Rs. 7386231 = 00

Add 1st. Lcees (+)	Rs. 73862 = 00
--------------------	---------------------------

Add S. Fee (+)	Rs. 130643 = 00
----------------	-----------------

Total Rs	7504729 = 00
----------	-------------------------

Add 18% GST on Total (+)	+597737 = 00
	1350851 = 00

Rs. 76739320 B
7675580 = 00

Less Below 18.81% (-)	Rs. 896533020
	1688379 = 00

Rs. 6231803 = 00

Less Previous Payme	Rs. 7278951 = 00
	3986237 = 00

Rs. 33,29,931 = 00

Rs. 32,92,714 = 00
3329131 = 00

(Continuation)

11.10.25
J.E