



461 09/06/2025 सुशिल कुमार सिंह AY 471159
महका विद्या कालीन

गणेश प्र० सिंह
मुद्रांक विक्रेता
सो० नं०-54/86
MR 3054

Supplementary Agreement

Supplementary Agreement No.-

Main Agreement No. & Date	:- 31MBD/2020-21
Name and firm of Contractor	:- Sushil Kumar Singh
Name of Work	:- Package No.- MR-N/19-20,Purnea/17
Main Agreement Value	:- Rs. 5,80,50,654.00
Supplementary Agreement Value	:- Rs. 24,55,964.00
Total Agreement Value	:- Rs. 6,05,06,618.00
Date of Agreement	:- 26.06.2020
Date of Completion	:- 25.03.2021
Contract Rate	:- 0.05% Below

This agreement, made the 13th day August 2025, between Executive Engineer, Rural Work Division, Works Division, Purnea of the one part, and Sushil Kumar Singh, Budha Colony, Patna Whereas the Employer is desirous that the Contractor execute Package No.-MR-N/19-20,Purnea/17 under NH-107 Parora to Madhay vidhiyalay parora Tak (Tender ID-2020_ECBIH_86890_1) and the Employer has accepted the Bid by the Contractor for the execution and completion of such Works and the remedying of any defects therein such as 5 years Routine Maintenance as a cost of Rs. 6,05,06,618.00 (Rupees Five Crore Five Lakh Seven Thousand Eight Hundred Forty One) only.

SUSHIL KUMAR SINGH
Sushil Kumar Singh
PROPRIETOR

Executive Engineer
R.W.D. Works Division
PURNEA