

Name = Jehanabad Rural Road To Nehalpur Shahubabad

Road Renewal (part 3)

Schedule XLV-Form No. 134

M.P. No = 3287 (RR5MP)

DIVISION

R.W.D. (work) division Jehanabad

SUB-DIVISION

R.W.D. (work) sub division Ratri Pachid Pura

Measurement Book

Abstract of work

(1st R/A)

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1 Clearing and Scrubbing					
1	GI				
0.228 HA	VTMB, I-1, P-2				
0.212 HA	" I-2, P-2				
0.440 HA	@ RS 15360.38/HA = RS 33159.00				
2 Settling existing					
3 Bituminous surface	GI				
596.09 m ²	VTMB I-3, P-3				
621.954 m ²	VTMB I-4, P-4				
1218.044 m ²	@ RS 1916/m ² = RS 23338.00				
3 Cons of Granular					
4 sub base — GI					
69.191 m ³	VTMB, I-5, P-5				
@ RS 2101.94/m ³ = RS 145437.00					
4 Providing, spreading					
8 Compacting M.B.M	GI				
58.396 m ³	VTMB, I-6, P-6				
47.142 m ³	VTMB I-6, P-7				
106.138 m ³	@ RS 3481.13/m ³ = RS 369544.00				
5 Providing and fixing					
23 Logo board — GI					
02 Nos	VTMB I-7, P-7				
@ RS 10649.20/each = RS 21358.00					

Continuation

RS 592836.00

Co,


9
Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
		BF, RA			592836 = 00
Add 1% labour	088	(+)	RA		5928 = 00
Add S.C		(+)	RA		5381 = 00
				RA	604145 = 00
Add 18% G.S.T		(+)	RA		108746 = 00
				RA	712891 = 00
less 11.51% below					
B.O.D Rates		(-)	RA		82054 = 00
Net payable				RA	630837 = 00

Shan

15.10.25

78, Ramit



15/10/25

A.E.

