

MAHATHA L049 TO CHETAN (ODR-2)

MMBSU Schedule XLV Form No. 134 (RRSMP)

कार्यपालक समिति, ग्रामीण कार्य विभाग
कार्य प्रमंडल, दोउदुनगर

DIVISION

सहायक समिति, ग्रामीण कार्य विभाग, कार्य क्षेत्र
प्रमंडल, ओबरा

SUB-DIVISION

BLOCK-OBRA

MBNO-976

Measurement Book

Sri Mitul Kumar Singh & J.V.A.
Bhale Shankar & J.V.

Name of Work—
 Situation of Work—
 Agency by which work is executed—
 Date of Measurement—
 No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Ist on A/c Bill					
Name of work:- Maintenance of Road from Mahtha to Chetan					
Name of Agency:- Bhole Shunkar and MR Joint Venture					
At- Club Road, Near Tenious Coaching Center. Aurangabad.					

Agreement No - 04/CMBD/25
- 26

Agreement Rate - 0.11% below of B.O.Y Rate.

Date of work start - 10.05.25

Date of comp: - 09.05.26

Date of measurement
25.07.2025

(1) Cleaning & Grubbing Road

and ...

$$2 \times 10 \times 30.0 \times 1.50 = 90.0 \text{ m}^2$$

$$2 \times 13 \times 30.0 \times 1.50 = 117.0 \text{ m}^2$$

$$2 \times 11 \times 30.0 \times 1.50 = 99.0 \text{ m}^2$$

(continued) = 225.0 m²

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
<u>ABSTRACT OF COST</u>					
(1) Cleaning & grubbing Road land					
Cft wide T.M.B.P. = 2					
= 70.543 M					
Q.M. = 73248.75 / M = 40214 =					
(2) Box cutting - Excavation for Road way					
Cft wide T.M.B.P. = 2					
= 107.62 m ³					
Q.M. = 25.97 / m ³ = M = 10328 =					
(3) L.S.B. - Const. of L.S.B. with well graded materials					
Cft wide T.M.B.P. = 5					
= 103.65 m ³					
Cft wide T.M.B.P. = 4 = 118.07 m ³					
= 221.72 m ³					
Q.M. = 2458.72 / m ³ = M = 54514 =					
(4) W.B.M (M.S.II) - Providing laying & Precaution					
Cft wide T.M.B.P. = 7 = 93.32 m ³					
Cft wide T.M.B.P. = 8 = 61.925 m ³					
= 155.245 m ³					
Q.M. = 4243.80 / m ³ = M = 658829 =					
10 M = 1254,518 =					

Continuation

Continuation