






## Supplementary Agreement


# **RURAL WORKS DEPARTMENT**

1. Name of Office: Office Of the Executive Engineer  
Rural Works Department, Works  
Division, Kishanganj-2
2. Name of Work: Revised Work of "KARUAWAMANI  
TO THAKURGANJ REO ROAD
3. Head: FDR
4. Name of Agency: S.M ENFRAPROJECTS, ,  
At- National Commerce House 14,  
Church Road Siliguri West Bengal
5. Supplementary Agreement No: 93/FDR/SBD/2018-19 (Suppl.)
6. Rate: 10% Below of BOQ Rates
7. Agreement Construction  
Amount (After Revision) Rs: 36,76,502.00
8. Agreement Maintenance  
Amount Rs: 11,76,822.00
9. Total Agreement Amount  
(After Revision) Rs: 48,53,324.00
10. Date of Commencement / Start: 12-12-2018
11. Date of Completion as per  
Agreement: 11-12-2019

  
Sr. Divisional Accounts Officer  
Rural Works Department,  
Works Division, Kishanganj-2

  
Executive Engineer  
Rural Works Department,  
Works Division, Kishanganj-2  






बिहार BIHAR

19/09/2025 SEP 2025

S.M. Infraprojects  
Scher

BB 495008

Ad. Mashkoor Alam  
S.V. Kishanganj  
Licence No-06/99/KSC.

### SUPPLEMENTARY AGREEMENT

This Agreement made this day the 15/10/2025 between S.M. Infraprojects, At-National Commerce House, 14, Church Road, Siliguri, West Bengal, hereinafter called the First Party which expression shall include his heirs, executors and administrators/their successors and assigns and The Executive Engineer, RWD, Works Division, Kishanganj-2, hereinafter called the Second Party, which expression shall include his successors and assigns, shown as under :

- 1) That this Agreement shall be called as Supplementary Agreement to the Agreement No 93/FDR/SBD/2018-19 relating to the construction of KARUWAMANI TO THAKURGANJ REO ROAD entered into by the parties to this Agreement.
- 2) That WHEREAS the First Party has substantially completed the execution of the work described in and covered by the Agreement No 93/FDR/SBD/2018-19 except the items mentioned in the Schedule annexed to this Agreement; and whereas both the parties are desirous that the items mentioned in the Schedule annexed to this Agreement should be executed by the First, it is hereby further agreed as under :
  - a) That First Party shall and will execute the work covered by the items mentioned in the Schedule annexed to this Agreement at the rates and as per the terms and conditions of the original Agreement No. 93/FDR/SBD/2018-19 whatsoever called upon to do so by the Engineer-in-Charge.
  - b) That the First Party shall have absolutely no claim of whatsoever nature against the Second Party for doing the work mentioned in the Schedule annexed to this Agreement as required under clause (a) above, except that which he would be entitled to under the original Agreement No. 93/FDR/SBD/2018-19
  - c) That the First Party shall have to execute all the items which the Engineer-in-charge consider necessary.
  - d) That on the due execution and completion of this Agreement by the parties, the bill of the First

15/10/25  
15/10/25