

610H UPHARA TOI TO Ibohimpur (TRACK-25)

MMHSUY-(RRSMP)

Schedule XLV Form No. 134.

कर्मपालक अभियंता, ग्रामीण कार्य विभाग, कार्य
प्रमंडल, दोउदनगर

सहायक अभियंता, ग्रामीण कार्य विभाग **DIVISION**
कार्य भंडार प्रमंडल, गौह

SUB-DIVISION

BLOCK-610H

MBNO-988

Measurement Book

STI ARVIND SINGH

Name of Work-
 Situation of Work-
 Agency by which work is executed-
 Date of Measurement-
 No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work:-	Grah uphere TO1				
	To Ibrahimpur (Track 25)				
Name of Agency:-	SRI ARVIND				
	SINGH At:- ward No-07				
	Ramesh Nagar Karone				
	Road, Dis-Aurangabad				
	Bihar				

Agreement No:- 03/KMBD 2025-26
 Date of work order:-
 Date of completion:-
 Package No:- RR SMP/24-25 DAUDNAB.
 Length:- 2.200 Km. AR/05

Record Measurement

Pl Clearing and grubbing Road				
land by manual means				
2 X 20 X 30 X 1.500	=	1800	m ²	
2 X 20 X 30 X 1.500	=	1800	m ²	
2 X 20 X 30 X 1.500	=	1800	m ²	
2 X 4 X 30 X 1.500	=	360	m ³	

5760 m²

Continuation

Net Qty - 0.576 Hec.

Abstract of Cost.

7

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
P/U clearing and grubbing of Road land.					
0.576 Hec Hec				UTMBP - 1	
@ 73248.75				421	91200
Const. of granular Sub base by providing well graded material					
134.485 m ²				UTMBP - 4	
@ Rs 2349.93					316030=00
Providing, laying, spreading and Compacting stone Aggregate WBM3					
107.245 m ³				UTMBP - 6	
@ Rs 3721.34					399095=00
Const. of Sub grade and Earthen shoulder.					
1944 m ³				UTMBP - 6	
@ Rs 244.02					474375=00
P/E logo of project					
2 Nos				UTMBP - 6	
@ Rs 10694.88					21390=00
					Rs 1253081=00
Add L/less @ 1%					+ 12531=00
Add SF @ 10%					+ 38199=00
					Rs 1298741=00
Add GST 18%					+ 233773=00
					Rs 1532514=00
Less below 10.06%					154171=00
					Rs - 1378343=00

for
11/10/25
(JE)

for
15/10/2025
Continuation
15