

M/s Ram Rahim Enterprises

Schedule XLV-Form No. 134

To Srikana to Jaja

BARSOI

DIVISION

MR-3054

KADIMA

SUB-DIVISION

MR-NO:-2283


MEASUREMENT BOOK

Agreement No:- 22MRD/2024-25

Sch. XLV—Form No. 134

Particulars	Details of actual measurement			Contents of area
	No.	L.	B.	D.
⑦ Pl & Logging semi dense bituminous concrete —				
		41		
90.94 m ³	8.47.03.81	—	⑧	
Limit to 90.90 m ³	② 13886.13/m ³	RD	—	1262249.0
		Total =		2218295.0
	Add 187.67.5.7	⑦ 2		399290.0
	Add 1/4. L cut ⑦	2		22183.80
	Add 10/1. S-free	=		29704.00
		Total =		2669452.0
	Less 16.99%	① =		452540.0
		Total =		2215912.0


 09/07/25
 DE


 09/07/25
 DE