

Khotawa Panchayat Ward No-17 Lalbahy Keshwaha ke ghar
to Prabhansh Keshwaha ke ghar tak.

Schedule XLV-Form No. 134

Package No. - RRSMP/24-25 Bagaha-2/02

R.H.D. Work Division Bagaha-2 **DIVISION**

Madhubani **SUB-DIVISION**

Rani Kumar Tiwari

MEASUREMENT BOOK

569

Abstract of Cost

5

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work :-	Construction of road from				
	Khotawa Panchayat Ward No-17				
	lalbahu kushwah ke star to				
	Prabhansh kushwah ke startak.				
Agency :-	Ravi Kumar Tiwari				
	AT- Belawan Pati, Thakratg.				
Agreement No. :-	05 CM BD/M/M/44/				
	2025-2026				
Date of Commence :-	08.07.2025				
Date of Completion :-	07.07.2026.				
Package No-	RRM/P/24-25/Bagaha-2/01				

①/1. cleaning & grubbing					
road land including					
uprooting wild - do -					
- do - do -					
044. VTM B, P- 01					
0.13 Ha @ Rs 73248=75					Rs 9522.00
②/3. Box cutting, excavation					
for road way in soil					
- do - do -					
044. VTM B, P- 02					
42.75 m ³ @ Rs 181.19/m ³					Rs 7746.00
③/4 Construction of granular					
sub base by spreading well					
graded material - do - do -					

Rs 17268.00

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Qty. VTM B, P. 02					
73.75 m ³ @ Rs 34702181					Rs 255926500
④ 15. LBN Grader-3.					
Providing, laying, spreading					
& Compacting Stone Aggregate					
of specific size to LBN.					
— do — do —					
Qty. VTM B, P. 03					
187.48 m ³ @ Rs 6455281					Rs 121033500
⑤ 16. Cement Concrete Pavement					
Grade of 40-reinforced					
Plain Cement Concrete					
Pavement 1735 grade.					
— do — do —					
Qty. VTM B, P. 04					
297.70 m ³ @ Rs 8289245					Rs 264638900
					412991800
Add 124 G.S.T.					Rs 4338500
Add 1% L. cess					Rs 41299200
Add Sighiorage Fee.					
① G.S.B.,					
Qty. VTM B, P. 2					
73.75 m ³ @ Rs 494262					Rs 5860300
① LBN Grader 3					
Qty. VTM B, P. 03					

Continuation

187.48 m³ @ Rs 1453271

Rs 27254200

C.O. Rs 33114500

C.O. Rs 417121700

[illegible]