



बिहार BIHAR

AY 887313

Kamesh Kumar Barwale
Senior Treasury officer
District Treasury, Samastipur

समस्तीपुर जिला न्यायिक प्रसाद प्रसाद मुद्रांक नं. १०५/२०२५

Supplementary Form of Agreement

RATE: 12.55% (Twelve Decimal five five) Below From B.O.Q. Rate

Note on standard Form of Agreement.

The total supplementary cost of agreement of Rs. 2,31,864.00 due to revision of estimated cost against GST approval vide Add. chief Ex. off. BRRDA Lt. No.-2325 Anu. dt. 20.06.2025

AGREEMENT NO-69(SBD)Supplementary/2020-21

The Agreement no. 69(SBD)2020-21 where road is Ramsunder Mahto(Saree) Ka Dukan to Manoj Mahto Ke ghar(Sari) (Length- 0.910 K.M.) under Warisnagar Block.) (Tender ID- 98901) is being increased by rupee: 2,31,864.00 work on the ...THU... of 24.7.25 between Executive Engineer R. W.D. (w) division, Samastipur (he after called the "Employer") of the one part, and Ravi Prakash Singh, Vill+Po-Shekhopur, W.N.-03, Distt.- Samastipur (Bid ID-425822) (here in after called "contractor") of the other part revised Rs from Rs. 56,24,617.00 to Rs. 58,56,481.00 (Rupees Fifty eight lakh fifty six thousand four hundred eighty one) only. EMD details at overleaf page.

Ravi Prakash Singh.

24.7.2025
Executive Engineer
Rural Work Department
Works Division, Samastipur