



### MMGSY-SC

### Supplementary Agreement

(GST Claim @18% approved vide Lt. No-2899(Encl.) Dated 28-07-25 of A.C.E.O-COM-SECC,BRRDA  
(Due to GST Revised)

Supplementary Agreement No.-	08 SBD/2025
Main Agreement No. & Date	:- 23SBD/2021-22 dt 30.10.2010
Name and firm of Contractor	:- M/S Anirudh Saraswati Construction, Ajad Nagar ward no-09, Dist-Madhepura
Name of Work	:- Pakoriya to fhatechepur
Main Agreement Value	:- Rs. 1,63,58,154 (const.Cost)+16,82,295 (Maint.) =1,80,40,449/-
Supplementary Agreement Value	:- Rs. 9,15,872
Total Agreement Value	:- Rs. 1,72,74,026(const.)+Rs. 16,82,295 = Rs.1,89,56,321/-
Date of Main Agreement	:- 12-02-2021
Date of Completion	:- 11-02-2022 (As per Main Agreement)
Contract Rate	:- 0.11% Below

This agreement, made the \_\_\_\_\_ day \_\_\_\_\_ 2025 between Executive Engineer, Rural Work Division, Works Division, Udakishunganj, Dist-Madhepura of the one part, and M/S Anirudh Saraswati Construction, Ajad Nagar ward no-09, Dist-Madhepura Whereas the Employer is desirous that the Contractor execute Under MMGSY-SC- Pakoriya to fhatechepur and the Employer has accepted the Bid by the Contractor for the execution and completion of such Works and the remedying of any defects therein such as 5 years Routine Maintenance as a cost of Rs. 1,89,56,321/- one crore eighty nine lakh fifty six thousand three hundred twenty one only.

M/S ANIRUDH SARASWATI  
CONSTRUCTION  
AUTHORISED PARTNER

Page 1 of 2

Executive Engineer  
Rural Works Department  
Works Division Udakishunganj

03.05.25