



1257
21-8-2025
बिहार BIHAR
राजेश प्रसाद कुमार
वर्तमान पंजीकृत पिपरा की ही है
प्रमाणित 2021
जी. 1000
प्रमाणित
प्रमोद कुमार
मुद्रांक विभाग
सिविल कोर्ट, मोतिहारी
L.N.-129/87
FORM OF SUPPLEMENTARY AGREEMENT
This Agreement made this day the 27/07/2025 between hereinafter called the First Party which expression shall include his heirs, executors and administrators/their successors and assigns and the President of India, hereinafter called the Second Party, which expression shall include his successors and assigns, shown as under :

Name Of Road- Chaube Tola To Noniya Tola Hote Hue Shivrath Ji Ke Ghar
Hote Hue Maldahiya Sahni Tola Panchayat Bhawan Se Braham Asthan Tak

1. That this Agreement shall be called as Supplementary Agreement to the Agreement No. 47505/2018-19 relating to the construction of entered into by the parties to this Agreement. Amount - 775867/-
- 2) That WHEREAS the First Party has substantially completed the execution of the work described in and covered by the Agreement No. 44/586/2018-19 except the items mentioned in the Schedule annexed to this Agreement and whereas the items of the work mentioned in the Schedule annexed to this agreement cannot now be executed on account of non completion of the sanitary work, electric installation and some other work; and whereas both the parties are desirous that the items mentioned in the Schedule annexed to this Agreement should be executed by the First Party after the completion of the sanitary work, electric installation and some other work, it is hereby further agreed as under :
a) That First Party shall and will execute the work covered by the items mentioned in the Schedule annexed to this Agreement at the rates and as per the terms and conditions of the original Agreement No. 44/586/2018-19 whatsoever called upon to do so by the Engineer-in-Charge, within a period of one year from the date hereof.

21/08/2025 09:21/01/25

27/08/2025
कार्यालयिक अभियन्ता
ग्रामीण कार्य विभाग
प्रमुख प्रमोद, अरेराज
22/08/25