

MMGSY- NIDB

Schedule XLV-Form No. 134

Print kataja to Gouda. Baderphd

DIVISION

filed 151-2

SUB-DIVISION

→ SACHIN KR. JAIN

MEASUREMENT BOOK

-1291

Form No 134					
Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
1/1- Construction with Maintenance of work from P.M. C.S. Kalabq to Gaurinath Brahmapur.					
Agency :- Sri Sathin Kumar Jain.					
Dt. of Start :- 31.01.2023					
Dt. of completion :- 30.01.2024					
Agreement No :- 40 S.B.D/2022-23					
Rate :- 0.18% Del'd					
ABSTRACT OF COST					
All Measurement are taken vide					
TMB :-					

1/15.1	Restoration of Rain cut/Drains with soil moorum etc.				
P- (54)	= 707.55 m @				
RS 404206/m ³				RS 43,457200	
2/15.2	Making upto Berms/Shoulder, stripping excess soil from the Shoulder surface.				
P- (54)	= 606.25 m ² @				
RS 60228/m ²				RS 36,545200	
3/15.3	(i) Maintenance of e/D works (Hump pipe culvert)				
P- (54)	= 07 NOS @				
RS 456 = 58/each				RS 8166200	
4/15.4	(ii) Maintenance of e/D works (Slab culvert)				
P- (54)	= 02 NOS @				
RS 2394 = 96/each				RS 4,790200	
				RS 92,958300	

Sch. XLV-Form No. 134

Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
(5) (i) Cutting of branches of trees and shrubs.					RS 92,738.00
P- (5) — 04 nos @					
RS 113,289/each					RS 455,200
(ii) Cutting of shrubs from roadway.					
P- (5) — 15 nos @					
RS 6298/each					RS 105,200
(iii) Trimming of grass and weeds.					
P- (55) — 40.25 m ²					
RS 22298/each					RS 93200
6 (iv) White washing of parapet walls of CD works and					RS 892200
15.13					
Area drained.					
P- (55) — 144.48 m ² @					
RS 16,789/m ²					RS 2,440,200
					RS 96,051,200
Add GST 12%					RS 11,526,200
Add L & C 1%					RS 961,200
Add S.F @ 10% (P.W.D. & M)					580,200
					317,200
					1,08,855
					1,09,118.00
less 0.18% Below					RS 196,200
					RS 1,08,659,200
					1,08,922,00

Continuation