



1543 सुजित कुमार कर्माकर तब के स्वयं की धारिता के अन्तर्गत  
 बिहार-BIHAR 27-8-25 धाना संजामपुर बास्ते-दुर्गा मेरु AZ 183663  
 कर्मगार पूर्ण कर्मगार  
 23 AUG 2025  
 FORM OF SUPPLEMENTARY AGREEMENT  
 This Agreement made this day the 27/08/2025 between ..... hereinafter  
 called the First Party which expression shall include his heirs, executors and administrators/their  
 successors and assigns and the President of India, hereinafter called the Second Party, which  
 expression shall include his successors and assigns, shown as under :

Name Of Road- Construction Of Road From T04 Barwa PMGSY To Dalit Basti Chamar  
 Tola

Agency- Surjit Kumar / Amount - 479795/-

1. That this Agreement shall be called as Supplementary Agreement to the Agreement No. 15/SB/2018-19  
 ..... relating to the construction of 479795/- entered into by the parties to this  
 Agreement.
- 2) That WHEREAS the First Party has substantially completed the execution of the work described in  
 and covered by the Agreement No. 15/SB/2018-19 except the items mentioned in the Schedule  
 annexed to this Agreement and whereas the items of the work mentioned in the Schedule annexed to  
 this agreement cannot now be executed on account of non completion of the sanitary work, electric  
 installation and some other work; and whereas both the parties are desirous that the items mentioned  
 in the Schedule annexed to this Agreement should be executed by the First Party after the  
 completion of the sanitary work, electric installation and some other work, it is hereby further  
 agreed as under :
- a) That First Party shall and will execute the work covered by the items mentioned in the Schedule  
 annexed to this Agreement at the rates and as per the terms and conditions of the original Agreement  
 No. 15/SB/2018-19 whatsoever called upon to do so by the Engineer-in-Charge, within a period of one  
 year from the date hereof.
- b) That the First Party shall have absolutely no claim of whatsoever nature against the Second Party  
 for doing the work mentioned in the Schedule annexed to this Agreement as required under clause  
 (a) above, except that which he would be entitled to under the original Agreement No. 15/SB/2018-19
- c) That the First Party shall have to execute all the items which the Engineer-in-charge consider  
 necessary.

*[Signature]*  
 27/08/2025  
 Executive Engineer  
 R.W.D. (W.D.)  
*[Signature]*  
 27-08-2025



## ग्रामीण कार्य विभाग

बिहार, पटना

पत्रांक:- RWD/GST CLAIM/2025-26/1256 - 2733 उज्जु पटना/दिनांक:-17.07.2025

प्रेषक,

अभय झा, भा040090

अपर मुख्य कार्यपालक

पदाधिकारी-सह-सचिव, ब्राडा।

सेवा में,

अधीक्षण अभियंता

ग्रामीण कार्य विभाग,

कार्य अंचल-मोतिहारी।

विषय : PMGSY योजनान्तर्गत एकरारनामा संख्या-15/SBD/2017-18 पथ  
Construction of road from T04 Barwa PMGSY to Dalit Basti Cham  
tola में जी0एस0टी0 दावा की स्वीकृति के संबंध में।

प्रसंग- कार्य प्रमंडल-अरेराज का पत्रांक-2829 अनु0, दिनांक-28.12.2024

महाशय,

उपर्युक्त प्रासंगिक पत्र के माध्यम से विषयांकित पथ में GST अंतर राशि  
रु 6,98,454/- का दावा की जाँच हेतु अभिलेख समर्पित किया गया है जिसके आधार पर  
विभागीय GST परामर्शी फर्म M/s SKKSS & Co. द्वारा उक्त दावों की जाँच की गई तथा राशि  
रु 4,79,795/- मात्र की राशि दावे के योग्य पाया गया है।

GST परामर्शी फर्म के प्रतिवेदन के आधार पर विभागीय GST समिति की अनुशंसा एवं  
परामर्शी के प्रतिवेदन निम्न शर्तों के साथ अग्रेतर कार्रवाई हेतु प्रेषित की जा रही है:-

- कार्यपालक अभियंता GST Claim के भुगतान के पूर्व यह सुनिश्चित हो लेंगे कि संबंधित  
योजनान्तर्गत GST Claim का भुगतान पूर्व में न हुआ हो।
- भुगतान से पूर्व State MIS पर भुगतान की राशि को अपलोड कर दिया गया है।
- जिस संवेदक को भुगतान किया जा रहा है, वह कालीसूची में नहीं है।
- संबंधित योजना में ATR लम्बित नहीं है।
- कार्यपालक अभियंता पूर्ण रूप से यह सुनिश्चित कर लेंगे कि GST Claim की अनुशंसा  
राशि का भुगतान संबंधित संवेदक को संबंधित योजना में ही किया जा रहा है।
- एकरारनामा से अधिक राशि के भुगतान के लिए अतिरिक्त राशि का पूरक एकरारनामा व  
लिया गया है।

अनु0- यथोक्त।

विश्वासभाजन

16/07/25

अपर मुख्य कार्यपालक

पदाधिकारी-सह-सचिव, ब्राडा

ज्ञापक- RWD/GST CLAIM/2025-26/1256 - 2733

पटना/दिनांक:-17.07.25

प्रतिलिपि:-कार्यपालक अभियंता, ग्रामीण कार्य विभाग, कार्य प्रमंडल-अरेराज को सूचनार्थ।

अपर मुख्य कार्यपालक

पदाधिकारी-सह-सचिव, ब्राडा