




बिहार BIHAR 27-8-25 सुजीत कुमार मल्होत्रा के अवरन खातिर जारी शांखजरा
पुर्वांचल, पूर्वी छत्तापूर धाना बंगला जयपुर कारो - एम.मेंट AZ 183664
रामाशीष ठाकुर

FORM OF SUPPLEMENTARY AGREEMENT

23 AUG 2025 This Agreement made this day the 27.08.2025 between hereinafter
called the First Party which expression shall include his heirs, executors and administrators their
successors and assigns and the President of India, hereinafter called the Second Party, which
expression shall include his successors and assigns, shown as under :

Name Of Road- Construction Of Road From Nawada Badhai Tola To Noniya Tola

Agency - Susit Kumar / - Amount - 517349 / -

1. That this Agreement shall be called as Supplementary Agreement to the Agreement No. 13/SBD/2018-19
relating to the construction of 5.17349 / - entered into by the parties to this
Agreement.
- 2) That WHEREAS the First Party has substantially completed the execution of the work described in
and covered by the Agreement No. 13/SBD/2018-19 except the items mentioned in the Schedule
annexed to this Agreement and whereas the items of the work mentioned in the Schedule annexed to
this agreement cannot now be executed on account of non completion of the sanitary work, electric
installation and some other work; and whereas both the parties are desirous that the items mentioned
in the Schedule annexed to this Agreement should be executed by the First Party after the
completion of the sanitary work, electric installation and some other work, it is hereby further
agreed as under :
- a) That First Party shall and will execute the work covered by the items mentioned in the Schedule
annexed to this Agreement at the rates and as per the terms and conditions of the original Agreement
No. 13/SBD/2018-19 whatsoever called upon to do so by the Engineer-in-Charge, within a period of one
year from the date hereof.
- b) That the First Party shall have absolutely no claim of whatsoever nature against the Second Party
for doing the work mentioned in the Schedule annexed to this Agreement as required under clause
(a) above, except that which he would be entitled to under the original Agreement No. 13/SBD/2018-19
- c) That the First Party shall have to execute all the items which the Engineer-in-charge consider
necessary.

27.08.2025
Executive Engineer
R.W.D. (W.D.)
27.08.2025

अधीक्षण अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य अंचल, मोतिहारी

Email – semotiharirwd01@gmail.com

पत्रांक – 1025 अरु

मोतिहारी, दिनांक – 12/08/2025

प्रेषक:-

ई0 संजय कुमार पाण्डेय,
अधीक्षण अभियंता,
ग्रामीण कार्य विभाग,
कार्य अंचल मोतिहारी।

सेवा में,

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल अरेराज

विषय :-

कार्य प्रमंडल अरेराज के अधीन MMGSY अन्तर्गत एकरारनामा संख्या-13/SBD/2018-19 Construction of Road from Nawada Badhai tola to Noniya tola में जी0एस0टी0 की प्रतिपूर्ति हेतु संवेदक द्वारा समर्पित दावा विपत्र की स्वीकृति के सम्बन्ध में।

प्रसंग :-

अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव, ब्राडा, के पत्रांक-2702 अनु0 दिनांक-17.07.2025

महाशय,

उपर्युक्त विषयांकित कार्य में जी0एस0टी0 की राशि की प्रतिपूर्ति जो जाँचोपरान्त रु0-5,17,349/- (पाँच लाख, सतरह हजार, तीन सौ उनचास रुपये) मात्र होती है, के भुगतान हेतु निम्न शर्तों के साथ अनुमति प्रदान की जाती है :-

2. किसी भी परिस्थिति में व्यय को प्रशासनिक स्वीकृति के अनुक्षेत्र सीमा के अंतर्गत रखा जाए।
3. यदि भविष्य में दावा नियमानुकूल नहीं पाया गया तो सम्पूर्ण राशि एक मुस्त संवेदक के अगले विपत्र/अग्रधन में समयोजित कर ली जाय।

अनु0-यथोक्त।

विश्वासभाजन

(ई0 संजय कुमार पाण्डेय)

अधीक्षण अभियंता
ग्रामीण कार्य विभाग,
कार्य अंचल, मोतिहारी