



बिहार BIHAR

SI.No. 17118 Date 7/3/25 Rs. 1000 Sheet

NAME & ADDRESS

सिस्टमिक एंड एडवेंस कंस्ट्रक्शन प्रा. लि. हार्मु हाउसिंग कॉलोनी, हार्मु, रांची (झारखंड)

AY 990502

Dinesh Kr. Gupta
MMGSY (NDB) Collectorate, Patna

Supplementary Agreement

Supplementary Agreement No.-	04 SBD/20 25-26
Main Agreement No. & Date	- 70SBD / 2020-21
Name and firm of Contractor	- Systematic And Advance Construction Pvt. Ltd.
Name of Work	- Package No.- MMGSY-NDB-BRRP-207-PURNEA
Main Agreement Value	- Rs. 8,72,24,101.00
Supplementary Agreement Value	- Rs. 3,81,177.00
Total Agreement Value	- Rs. 8,76,05,278.00
Date of Agreement	- 25.12.2020
Date of Completion	- 24.12.2021
Contract Rate	- As per BOQ

This agreement, made the 25th day June 2025 between Executive Engineer, Rural Work Division, Works Division, Purnea of the one part, and Systematic And Advance Construction Pvt. Ltd., Harmu Housing Colony, Harmu, Ranchi (Jharkhand) Whereas the Employer is desirous that the Contractor execute Package No.-MMGSY-NDB-BRRP-207-PURNEA under 1. NH-31 Lohapul to Up Swasthya Kandra Koyari Tola 2. Banbhag Pul to Fakir Chand South Tola 3. Prathmik Vidyalaya Bela to Bhutaha Tola 4. Kaptan Para to Ruice Gola 5. Triveni Chowk to Panchwati 6. Lagan to Nadaf Tola Lagan AND 7. Gadhia to Dira Musahari (Tender ID-2019_ECBIH_95414_1) and the Employer has accepted the Bid by the Contractor for the execution and completion of such Works and the remedying of any defects therein such as 5 years Routine Maintenance as a cost of Rs. 8,76,05,278.00 (Rupees Eight Crore Seventy Six Lakh Five Thousand Two Hundred Seventy Eight) only.

R. W. D. Works Division

21.6.25
Executive Engineer
R.W.D. Works Division
PURNEA
22/6/25