

WASARP - Gajghatti to Bahera Kalla - 1.053 km

Ag.No - 80 SBD / 2020 - 2021

Schedule XLV-Form No. 134

Arun Kumar Singh

Shergaazi

DIVISION

Amas

SUB-DIVISION

Measurement Book

Abstract of cost

X — X — X — X — X

57

Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1 15.1(A) Restoration of					
Rain cuts. as e/s					
V.T.M.B.P.N (54)					
Item No (1) :- 53.16 m ²					
@ Rs 379.59/m ³					20179.00
2 5.2(I) making up of Berms/					
shoulder etc as e/s.					
V.T.M.B.P.N (54)					
Item No (2) :- 295.22 m ²					
@ Rs 56.81/m ²					16771.00
3 15.5 Repair of pot hole					
as e/s.					
V.T.M.B.P.N (55)					
Item No (3) :- 0.15 m ²					
@ Rs 8824.65/m ²					1324.00
4 15.5(I) Patch Repair over					
Bitumen surface					
with MSS -- as e/s.					
V.T.M.B.P.N (55)					
Item No (4) :- 51.71 m ²					
@ Rs 250.29/m ²					12942.00

Continuation



Sch. XLV—Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
5 15.7(1) Maintenance of C.D. (H.P.) work - as e/p.					
V.T.M.B.P.N (56)					
Item No (5) :- 3 NO					
@ RS 1102.81/NO					3308.00
6 15.7(1) Maintenance of C.D. work (Sewer culvert) - as e/p.					
V.T.M.B.P.N (56)					
Item No (6) :- 1 NO					
@ RS 2273.47/NO					2273.00
7 15.9 Maintenance of Road Sign - as e/p.					
V.T.M.B.P.N (56)					
Item No (7) :- 0.16 km					
@ RS 1054.28/Km					169.00
8 15.11 Maintenance of mtr. and km Stone - as e/p.					
V.T.M.B.P.N (56)					
Item No (8) :- 0.19 km					
@ RS 613.75/Km					117.00
9 15.12(1) Cutting of branches of Trees and shrubs - as e/p.					

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
V.T.M.B.P.N - (56)					
Item NO (9) :- 7 NO					
@ Rs 106.12/NO					743.00
10 15.12 (11) Cutting of shrubs from Road ways.					
V.T.M.B.P.N - (56)					
Item NO (10) :- 750 NO					
@ Rs 6.51/NO					4882.50
14 15.12 (11) Trimming of grass and weeds					
Item NO (12) :- 330.00m ²					
@ Rs 21.7/m ²					716.00
					63424.00
Add GST 12% (+)					7611.00
Add labour cess 1% (+)					634.00
					71669.00
Less Below 10% (-)					7167.00
Grand Total: -					64502.00
Dinesh					
03.04.2018					
JK					
Material Analysis:-					
C/W - 53.16m ³					
stone - 1.4m ³					

Continuation

Tack coat - 0.015m²Bitumen - 0.098m²Dinesh
03.04.2018