

Sch.XLV-Form No. 134

Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
(15) P.V. 10-20 P holes. in brick masonry					
V.T.M.B.P. (12) 36 Nos.					
@ 265.76/each					9567 ~
(16) S.F.P. HYSD. Bar					
in reinforcement					
V.T.M.B.P. (13) 1.18 MT					
@ 73550.81/MT					86790 ~
(17) P.V. & Laying RCC					
M25 in Super str					
V.T.M.B.P. (14) 4.40 m					
@ 8314.17/m ²					36582 ~
(18) S.F.P. HYSD Bar					
in Super str - do					
V.T.M.B.P. (14) 0.37 MT					
@ 73550.81/MT					27214 ~
(19) Const of RCC					
Rolling of M25					
V.T.M.B.P. (14) 5.00 m					
@ 3507.72/m ²					17639 ~
(20) Drainage Spout					
Complete of part					
V.T.M.B.P. (14) 4.10 Nos.					
@ 1286.54/each					5146 ~

Continuation

Sch.XLV-Form No. 134

Particulars	Details of actual measure				Contents of area
	No.	L.	B.	D.	
(21) Plv. & Laying. Pcc					
weaving. C&SSMB					
VIT.M.BP-(14) 1.05					
@ 13533.07/m ²					13939 ~
(22) Road marking on					
LC portion - do					
VIT.M.BP-(14) 50.00					
@ 810.25/m ²					40513 ~
(23) Plv. & Laying. masonry					
Logo Project - do					
VIT.M.BP-(15) 2 NOS -					
@ 9976.52 -					19953 ~
PS =					3391920 ~
Add 18% G.S.T - (+)					610546 ~
Add 1% L.E - (+)					33919 ~
Add. S. Fee - (+)					30317 ~
PS =					40,66,702 ~
Less below-10.00% (-)					812,934 ~
PS =					32,53,768 ~
Less prov. pay - (-)					9,26,512 ~
Amount for tax is Rs 11 ~					22,27,256 ~
VIT.M.BP-(15) 2 NOS -					
@ 9976.52 -					19953 ~
PS =					3391920 ~
Add 18% G.S.T - (+)					610546 ~
Add 1% L.E - (+)					33919 ~
Add. S. Fee - (+)					30317 ~
PS =					40,66,702 ~
Less below-10.00% (-)					812,934 ~
PS =					32,53,768 ~
Less prov. pay - (-)					9,26,512 ~
Amount for tax is Rs 11 ~					22,27,256 ~
VIT.M.BP-(15) 2 NOS -					
@ 9976.52 -					19953 ~
PS =					3391920 ~
Add 18% G.S.T - (+)					610546 ~
Add 1% L.E - (+)					33919 ~
Add. S. Fee - (+)					30317 ~
PS =					40,66,702 ~
Less below-10.00% (-)					812,934 ~
PS =					32,53,768 ~
Less prov. pay - (-)					9,26,512 ~
Amount for tax is Rs 11 ~					22,27,256 ~

Continuation