

To be Doop. (proposed send).

**Format 1- Part I**

**Format for information to SQM for Inspection of PMGSY Work**

**PART I- Work Information (To be filled-up by PIU)**

**GENERAL:**

- Work is ☒ Ongoing ☐ Completed ☐ Not Start
- 1.1. Date of Inspection: 28 12 18 DD MM YY
- 1.2. Name of State Quality Monitor:  Er. Sunil Kumar Singh.
- 1.3. District: KATIHAR Block: BARSOI
- 1.4. Name of Road: From L031-JATAHAR to SARIFNAGAR ARADPUR (VR31)
- 1.5. Package No.: BR-16R265
- 1.6. Length: ....Km Flexible Pavement, .....Km. CC/other Pavement .....m.  
= Total 0.83 Km
- 1.7. Estimated Cost (As cleared by GOD): Rs. 44.09 Lakh
- 1.8. Technical Sanction Cost: Rs. 44.09 Lakh
- 1.9. The Work is a Case of: ☒ New connectivity ☐ Up gradation
- 1.10. Terrain ☒ Plain ☐ Rolling ☐ Hilly
- 1.11. Date of Start of the Work: 20 03 18
- 1.12. Stipulated Date of Completion: 19 03 19
- 1.13. Actual Date of Completion (if work completed): -- -- --
2. **PHYSICAL PROGRESS: (In case of On going works only) Construction Programme and Physical Progress:**

Item	Completed percentage of Item	Dates for completion	Start Date	Completion Date	Delay in Months
Earth Work	NIL	Due			
		Actual			
CD Works	NIL	Due			
		Actual			
Sub base i/c	NIL	Due			
Shoulders		Actual			
Base Course (Non Bitu.)	NIL	Due			
		Actual			
Base /Wearing Course (Bitu.)	NIL	Due			
		Actual			
CC Pavement	NIL	Due			
		Actual			
Signage etc	NIL	Due			
		Actual			

3. **QUALITY CONTROL:**

- 3.1. Location of Field Laboratory: **NA**  
3.2. Quality Control Register Part-I is maintained by: **NA**  
3.3. Quality Control Register Part-II is maintained by: **NA**

4. **INSPECTIONS BY NQM, SQM or SENIOR OFFICERS AND ACTION TAKEN:**

Inspection by NQMs, SQMs and senior (i.e. SE or CE) departmental officers and action taken statement:

Date of Visit	Inspected By	Observations	Action Taken by PIU with Date

②  
28/12/18  
AE

Name and Signature of the Head of PIU, Date: .....

*[Signature]*  
28/12/18

*[Signature]*  
28/12/18  
PIU  
Chairman