

कार्यपालक अभियन्ता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, हिलसा (नालन्दा)

पत्रांक 3308

हिलसा,

दिनांक 28/12/2018

प्रेषक:-

कार्यपालक अभियन्ता
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, हिलसा।

सेवा में,

सचिव,
ग्रामीण कार्य विभाग,
बिहार, पटना।

विषय:- दिनांक-28.12.2018 को आवंटित निर्माणाधीन पथों का निरीक्षण कर दिनांक-29.12.2018 को अपराह्न 5.00 बजे तक निरीक्षण प्रतिवेदन उपलब्ध कराने के संबंध में।

प्रसंग:- भवदीय पत्रांक-1106 दिनांक-26.12.2018

महाशय,

उपर्युक्त प्रासंगिक विषयक सूचित करना है कि अधोहस्ताक्षरी को आवंटित ग्रामीण कार्य विभाग, कार्य प्रमण्डल, राजगीर के क्षेत्राधीन सभी चार पथों का निरीक्षण प्रतिवेदन विहित प्रपत्र में भर कर निम्नलिखित तालिका के अनुसार इस पत्र के साथ संलग्न कर आवश्यक अग्रतर कार्रवाई हेतु समर्पित की जाती है।

अनु0-यथोक्त।

क्र0सं0	मद	पथ का नाम	अभ्युक्ति
1	PMGSY	L063-L041 to Niyamat Nagar (VR63)	संलग्न है।
2	PMGSY	L052-T01 to Gor Bigha (VR52) (BR-24R-314)	कार्य प्रारम्भ नहीं भूमि विवाद है।
3	MMGSY (Gen)	Khaira Murgawn Road To Gulariya Bigha	दिनांक-20.12.2018 को अधोहस्ताक्षरी द्वारा जाँच किया गया है।
4	MMGSY (Gen)	Rajgir Chhabilapur Road To Mudaffarpur	5 वर्षीय रख-रखाव में है। (संलग्न)

विश्वासभाजन



कार्यपालक अभियन्ता
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, हिलसा।

28/12/18

Format 1- Part I

Format for information to SQM for Inspection of PMGSY Work
PART I- Work Information (To be filled-up by PIU)

Work is ☒ Ongoing ☐ Completed

GENERAL:

1.1. Date of Inspection: 28 12 2018

1.2. Name of State Quality Monitor: Ex. Muralidhar Prasad

1.3. District: Nalanda Block: Sitapur

1.4. Name of Road: From L063 - L041 to Niyamat Nagar

1.5. Package No.: BR-24R-315

1.6. Length: 0.465 Km Flexible Pavement 0.209 Km CC/Other Pavement 0.665 Km

1.7. Estimated Cost (As cleared by GOI): Rs. 40.5 Lakh

1.8. Technical Sanction Cost: Rs. 40.5 Lakh

1.9. The Work is a Case of: ☒ New connectivity ☐ Up gradation

1.10. Terrain: ☒ Plain ☐ Rolling ☐ Hilly

1.11. Date of Start of the Work: 24 02 18

1.12. Reported Date of Completion: 23 02 19

1.13. Actual Date of Completion (if work completed):

1.14. PHYSICAL PROGRESS: (In case of On going works only) Construction

Actual and Physical Progress

Item	Completed percentage of Item	Date for completion	Start Date	Completion Date	Delay in Months
Earth Work	30%	Due			
		Actual			
CC Works	100%	Due			
		Actual			
Sub-grade	100%	Due			
		Actual			
Base Course (Non Bitu.)	100%	Due			
		Actual			
Base Wearing Course (Bitu.)	100%	Due			
		Actual			
CC Pavement	Nil	Due			
		Actual			
Signage etc	70%	Due			
		Actual			

3. QUALITY CONTROL:

3.1. Location of Field Laboratory: Near 200 metre

3.2. Quality Control Register Part-I is maintained by: Yes

3.3. Quality Control Register Part-II is maintained by: yes

4. INSPECTIONS BY NQM, SQM or SENIOR OFFICERS AND ACTION

RESULTS

Inspection by NQMs, SQMs and senior (i.e. SE or CE) departmental officers and action taken statement:

Date of Visit	Inspected By	Observations	Action Taken by PIU with Date
26/9/18	Er Mithlesh Kr Jha	Satisfactory (S)	

Name and Signature of the Head of PIU, Date: 28/12/18

A-E

17. **Overall Grading of Work:** The overall grading calculated on the basis of item and sub-item wise grading is given below:

Item No.	Sub Item for Observation	Awarded Grade
Item No 1	Setting Out and Working Drawing	S
Item No 2	Site Clearance and Grubbing	S
Item No 3	Quality Arrangements	S
Item No 4	Geometries	S
Item No 5 A	Earth Work and Sub-grade in Embankment/ Cutting	S
Item No 5 B	Earth Work in Cutting in Hilly/ Rolling Terrain	—
Item No 6	Sub-Base	S
Item No 7	Base Course – Water Bound Macadam	S
Item No 8	Bituminous Layer – Premix Carpet (PMC)/ Surface Dressing (SD)	S
Item No 9	Shoulders	S
Item No 10	Cross Drainage Works – Causeways of all Spans and Culverts up to 6 m. span.	S
Item No 11	Side Drain and Catch Water Drain	—
Item No 12	CC/ Semi Rigid Pavements and Associated Pukka Drains	—
Item No 13	Road Furniture and Markings	S
Overall Grading		S

Signature :

Name:

Date:

Munishkar Patel
28/11/24

Scanned by CamScanner

c) Condition of Pavement including filling pot holes and patch repairs etc as per clause 1904, 1905 and 1906 of the Specifications.

d) Observations: What is the condition of Roads in respect to this item (Detailed observations should be made as to whether the pavement has potholes, cracking, rutting etc which is causing disturbance/discomfort in driving ? if yes, whether these defects have been repaired properly under routine maintenance

Maintained

"S"

b) Observations: What is the pavement condition index (PCI) as per annexure 14.7 para 14.9 of Operations manual?

5	4	3	< 3
✓	✓		

c) Grading for the above item

S/U

d) Name of Item: Activity: Maintenance of drains as per clause 1907 of the Specifications. Maintenance of drains and culverts as per clause 1908 and 1909 of the Specifications.

e) Observations: What is the condition of Roads in respect to this item.

Maintained

"S"

f) Grading for the above item

S/U

5 Name of Item/ Activity Maintenance of road signs as per clause 1910 of the Specifications and White washing guard stones, Re-fixing displaced guard stones, White washing parapets of C.D Works

a Observations: What is the condition of Roads in respect to this item

Good

✓

b Grading for the above item

✓
S/U

6 Name of Item/ Activity Maintenance of guard rails and parapet rails as per clause 1911 of the specifications, Maintenance of 200 m and Kilo Meter stones as per clause 1912 of the Specifications.

a Observations: What is the condition of Roads in respect to this item

"S"

Good

b Grading for the above item

✓
S/U

7 Over all grading

✓
S/ SRI/ U

Amel
28/11/18
(PFU H/ka)
Signature

Name of SQM

Date: