

प्रमाणित किया जाता है कि इस
मापी पुस्तक में कुल 100 (एक सौ) पृष्ठ
हैं जो उनमें में धपी गयी हैं।

यह मापी पुस्तक सहायक समिति
ग्रामीण कार्य एक्टर प्रमंडल, समकोलिया
को जगदीशपुर से जगीरहा सड़क
निर्माण कार्य के लिए निर्गत किया
जाता है।

14/10/88

कार्यपालक अभियंता

ग्रामीण कार्य विभाग

कार्य प्रमंडल, बेतिया

यह मापी पुस्तक करीब अर्धवर्ग
मंझौलिया को पुनः निर्गत बना आता है।

Attested

14/10/88

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
प्रमंडल, बेतिया

Sch. XLV Form No. 134

कार्यपालक अभियंता

ग्रामीण कार्य विभाग

कार्य प्रमंडल, बेतिया

DIVISION

समकोलिया

SUB-DIVISION

Measurement Book

No. 1602

Name of officer _____

Date of first entry _____

Date of last entry _____

22

Sch. XLV-Form No. 134

22

Sch. XLV-Form No. 134

[illegible]

Continuation

ABSTRACT OF WORK

23

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
1. Cont of bench mark					
84 page No - 18					
2760 KM @ 11614.13/km					3205520
2. Cont of up pillar					
84 page No - 18					
2.760 KM @ 1347.98/km					3131920
3. Clearing and grubbing					
seed land					
84 page No - 18					
0.83 Ha @ 9889.13/Ha					4139200
4. Cont of embankment					
bed up to 100 m					
719.7 M @ 182.92/M					13528420
5. Cont of embankment					
bed up to 100 m					
84 page No - 18					
1679.8 M @ 14308/M					29039620
6. Cont of subgrade					
84 page No - 18					
2193.61 M @ 105.82/M					21634720
7. Cont of cross					
84 page No 18					
936.07 M @ 3019.82/M					280860920
8. PIV during Camp work					
84 page No - 18					
747.91 M @ 3754.22/M					281563820

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
9. Excavation of roadway					
Q4 Page No 14					
188.82 M @ 82.01/M					154852.10
10. Plv PCC m m boy 8m					
band					
Q4 Page No 14					
2 NBS @ 11523.14/M					230462.01
11. E/W excavation R Road					
Q4 Page No 14					
78.55 M @ 285.21/M					22443.20
12. Small killing m/r					
Q4 Page No 15					
51.9 M @ 455.62/M					20602.20
13. Plv PCC M-15 m					
open foundation					
Q4 Page No 15					
4.5 M @ 3762.10/M					30929.20
14. Plv RCE M-25 m					
Boy cell culvert					
Q4 Page No 19					
67.95 M @ 8676.09/M					589537.20
15. Back killing bed					
Entomert					
Q4 Page No 20					
43.2 M @ 3199.52/M					136059.20

Continuation

Continuation

Arrested.

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य समंडल, बेतिया