

कार्यपालक अभियंता का कार्यालय,
ग्रामीण कार्य विभाग, कार्य प्रमण्डल,
बेनीपुर, (दरभंगा)

पत्रांक— 1880

/ बेनीपुर, (दरभंगा)

दिनांक— 08/12/2020

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, बेनीपुर।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी—सह—सचिव,
बिहार ग्रामीण पथ विकास अभिकरण,
पटना।

विषय:— MMGSY-NDB (BRICS)-I योजनान्तर्गत अधियाचना के सम्बन्ध में।

महाशय,

उपर्युक्त विषयक के आलोक में कहना है कि MMGSY-NDB (BRICS)-I योजनान्तर्गत क्रियान्वित पथों के लिए राशि की अधियाचना हेतु समर्पित की जाती है।

अनु०—यथोक्त।

विश्वासभाजन



कार्यपालक अभियंता,
ग्रामीण कार्य विभाग, कार्य प्रमण्डल,
बेनीपुर, (दरभंगा)।

FORM GFR 19 - A
(See Government of India's Decision (1) below Rule - 150)
Form of utilization Certificate up to the month of 08 December 2020.
[MMGSY-NDB (BRICS)-I]

PIU — Works Division, Benipur.				
Sl. No	Name of Scheme	Sanction No. & Date with Amount (in Rs. Lakh)	Amount Received (in Rs. Lakh)	Particulars
1	2	3	4	5
1	Construction of Rural roads under MMGSY-NDB-(BRICS)-I	LT. NO- 127 DATED-20.08.20	54.94611	Certified that a Sum of Rs. 239.71017 has been Utilized for the purpose of MMGSY-NDB-BRICS-I Schemes of Rs. 241.77845 received in favour of Executive Engineer, RWD, Benipur as per given details for which it was Sanctioned and the Balance Rs. 2.06828 Lakh remaining unutilised till date.
		LT. NO- 162 DATED-25.09.20	121.96393	
		LT. NO- 177 DATED-09.11.20	64.86841	
		Net Total	241.77845	

2 Certified that I have satisfied my self that the conditions on which the grants - in - aid was sanctioned have been duly fulfilled are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kinds of Checks exercised :-

- Works have been supervised by Executive Engineer/ Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/ Superintending Engineer.
- Construction material have been tested. .
- Measurement have been recorded in the M.Bs and test check conducted by the Assistant.
- All other codal formalities have been observed.

3 Physical Progress achieved :-

- Construction of Road works.
- Construction of C.D. works.

[Signature]
D.A.O

Rural Works Department.
Works Division, Benipur (Darbhanga)

[Signature]

Executive Engineer,
Rural Works Department
Works Division, Benipur (Darbhanga)

Rural Works Department

MMGSY NDB-BRICS-I Allotment Requisition Format

Name of Division: Benipur

SL No.	Year	Name of Road	Name of Contractor (In English)	Administrative Sanction		Agreement Amount (in lacs)		Allotment Received (in Lacs)	Total Expenditure as per MIS (in Lacs)	Value of Measurement (in Lacs)	Current Demand (in Lacs) (11-9)	Remarks
				Length (in km)	Amount (in lacs)	Main Work	Maintenance					
1	2	3	4	5	6	7	8	9	10	11	12	13
1	2019-20	BRIDGE OF JIBACH RIVER TO FATULAHA	AMARNATH JHA	2.920	239.09	212.30701	19.65121	27.23116	27.19805	53.33482	26.10366	GR-III IN PROGRESS
2	2018-19	T04 POHADDI TO POHADDI MADHAYA TOLA	SUMAN KR. JHA	1.839	129.7100	119.82198	6.74018	36.64638	36.64638	61.71369	25.06731	GR-III IN PROGRESS
3	2019-20	L035 to IZARHATTA TO JANGLI TOLA	Amarnath: Jha	0.545	44.691	40.94187	4.39384	0.000	0.000	14.91922	14.91922	GR-III IN PROGRESS
4	2019-20	T02 to PALLI UTTAR TOLA	Amarnath Jha	1.235	82.41	73.86553	12.9973	0.00000	0.00000	29.23151	29.23151	GR-III IN PROGRESS
TOTAL AMOUNT											95.32170	

Executive Engineer
R.W.D. Works Division, Benipur

R.W.D. Works Division, Benipur

D.A.O