

कार्यपालक अभियंता का कार्यालय,
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, हिलसा।

पत्र संख्या ...2041(अनु) हिलसा, दिनांक 26/12/20

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, हिलसा।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी -सह- सचिव,
बिहार ग्रामीण पथ विकास अभिकरण, पटना।

विषय:- MMGSY(NDB BRICS) योजना अन्तर्गत राशि का अधियाचना समर्पित करने
के संबंध में।

महाशय,

उपर्युक्त विषयक के संबंध में कहना है कि MMGSY(NDB BRICS) योजना
अन्तर्गत अधियाचना विहित प्रपत्र में तैयार कर समर्पित की जा रही है।

अनु0- यथोक्त

विश्वासभाजन

26/12/2020
कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमण्डल हिलसा।
26/12/20

FORM GFR 19-A

(See Government of India's Decision (I) below Rule-150)
Form of Utilization Certificate up to the month of 26th Dec-2020
RWD Works Division Hilsa

SL No	Name of Scheme	Sanction No. & Date with Amount (in lacs Rs.)	Amount Received (in lacs Rs.)	Particulars
1	Construction of Rural roads under MMGSY (NDB BRICKS)		2240.10024	Certified that out of Rs. 2240.10024 lacs of grants-in-aid sanctioned during the years 2017-18 in favors of E-in-C, RWD Bihar, Patna a sum of Rs. 1913.60814 lacs has been utilized for the purpose of MMGSY(NDB BRICS) Schemes as given in the margin for which it was sanctioned and that the balance of Rs. 326.49210 lacs remaining unutilized at the end of the period under report.
	Total :		2240.10024	


2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/ are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.


Kind of Checks exercised :-


- Works have been supervised by Executive Engineer/ Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/ Superintending Engineer.
- Construction materials have been tested.
- Measurements have been recorded in the MBs and test check conducted by the Assistant Engineer/ Executive Engineer.
- All other codal formalities have been observed.

3. **Physical Progress achieved :-**

- Construction of Road Works.
- Construction of CD works


A.A.M
RWD,(W),Hilsa


D.A.O
RWD (W) ,Hilsa


Executive Engineer
RWD (W), Hilsa

Rural Works Department
MMGSY(NDB BRICS) Allotment Requisition

Name of Division:- Hilsa

Sr. No	Year	Name of Road	Name of Contractor	Administrative Sanction		Agreement Amount (in Lacs)		Allotment Received (in Lacs)	Total Expenditure as per M/s (in Lacs)	Value of Measurement (in Lacs)	Balance in Hand	Current Demand (in Lacs) (11-9)	Remarks
				Length (in Km)	Amount (in Lacs)	Main Work	Maintenance						
1	2	3	4	5	6	7	8	9	10	11		12	13
1	2018-19	Chiksaura Barthu Path par to Belaundha Talab Se Hurari Tak	M/s Kumar Construction	1.500	104.91000	(95.95991 +1.81225) =97.77216	7.72454	95.95991	95.95991	97.77188	0.00000	1.81197	
2	2018-19	Hilsa Reri Bansh Bigha Road to Bechu Bigha Via Pharaspur Tak	M/s Kumar Construction	1.700	109.71000	(99.57770+ 7.67626) =107.2539	8.75315	78.70132	78.34442	106.90978	0.35690	28.20846	
Total								174.66123	174.30433	204.68166	0.35690	30.02043	

Signature
A.A.M
RWD.(W), Hilsa

Signature
D.A.O
RWD.(W), Hilsa

Signature
Executive Engineer
RWD.(W), Hilsa