

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, रजौली।

Mob No. 8986915851

Email. ID-eerwdrajauli@gmail.com

पत्रांक...717.....

रजौली / दिनांक...18-7-2020

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, रजौली।

सेवा में,

नोडल पदाधिकारी
M.R 3054,
ग्रामीण कार्य विभाग, विहार, पटना।

विषय:-

योजना मद शीर्ष (3054) अन्तर्गत नई अनुरक्षण नीती 2018 अन्तर्गत कार्य हेतु अधियचना के संबंध में।

महाशय,

उपर्युक्त विषय से संबंधित योजना मद शीर्ष 3054 अन्तर्गत नई अनुरक्षण नीती 2018 से संबंधित कार्य हेतु अधियचना विहित प्रपत्र में भरकर आवंटन उपलब्ध कराने हेतु समर्पित किया जाता हैं।
अनु०- यथोक्त

विश्वासभाजन

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, रजौली।

Requisition for Scheme Head :- MR (3054) under Bihar Rural Road Maintenance Policy 2018
(Initial Rectification and Surface Renewal)

Name of Works Division: RWD (W) Division, Rajauli																			
Sl. NO	Package No-	Name Of Road	Project Id as Per MIS	Administrative Approval (AA) Letter No. & Date	Administrative Approval (AA)		Agreement Amount		Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of RI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen content in percentage	Previous Total Amount allotted (in lakh)	upto date expenditure as per MIS (in lakh)	Requisition against work done (in lakh)	Remarks	
					Length (in km)	Amount (in lakh)	Initial Rectification with surface Renewal (in lakh)	5 years routine Maintenance (in lakh)											
1	RM/NA/RAU/19/008	RWD Road of Village Varyand to Nadaura Road	10502601034	2162/ 06.07.2019	2	69.317	43.872	21.058	02/MBD/3054/2019	20.09.2020	-	3286	25	5.01			37.39582	On going	
2	RM/NA/RAU/19/001	Patnagar Govindpur Road - Thail Kund	10502602053	2162/ 06.07.2019	1.1	48.544	30.687	14.788	03/MBD/3054/2019	10.09.2020	-	3291	25	5.02			30.687	On going	
3	RM/NA/RAU/19/001	Govindpur To Hachampur	10502602057	2162/ 06.07.2019	1.75	61.372	38.123	19.437	03/MBD/3054/2019	10.09.2020	-	2515	25	5.02			38.123	On going	
4	RM/NA/RAU/19/001	Govindpur To Taranpur	10502602056	2162/ 06.07.2019	3.9	123.03	73.77	41.88	03/MBD/3054/2019	10.09.2020	-	2412	25	5.01			73.77	On going	
5	RM/NA/RAU/19/001	Construction of Road from Gram Panchnagar Binda Nagar to Solva	10502701010	2162/ 06.07.2019	1.5	49.813	30.89	15.834	03/MBD/3054/2019	10.09.2020	-	3137	26	5.04			30.89	On going	
6	RM/NA/RAU/19/004	Gagan Chapanhat	10502702035	2162/ 06.07.2019	2.43	77.426	47.56	25.11	02/MBD/3054/2019	10.09.2020	-	2741	26	5.02			47.56	On going	
TOTAL																	258.4258		

Handwritten signature
18/9/20

Handwritten signature
18/9/20
Executive Engineer
Rural Works Department
Works Division- Rajauli

FORM GFR 19 -A

[See Government of India's Decision (I) below Rule - 150]

Name of PIU : Rural Works Department, Works Division, Rajauli

Head : M.R. New maintenance Policy 2018 (3054)

Form of Utilization Certificate for the month of June 2020

SL. No.	Name of Scheme	Sanctioned No. & Date with Amout	Amount Received	Particulars
1	M.R. New maintenance Policy 2018 (3054)	Vide letter No. & Date		Certified that out of <u>Rs.105829079</u> Of grants in aid sanctioned during the Year upto June 2020 in favour of RWD (W) Division, Rajauli (bihar) a sum of Rs has been utilized for the purpose of <u>RS. 89572952</u> Shemes as given in the margin for which it was given in which it was sanctioned and that the balance <u>Rs.16256127</u> remaining untillized at the end of the period under report

2. Certified that I have satisfied myself that the conditions on which the grants in aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exersed the following cheks to see that that the money was acutally utilized for the purpose for which it was sanctioned.

Kind of Checks exerclesed :

- (i) Works have been supervised by Executive Engineer/ Superintending Enigneer
- (ii) Periodical inspection has been conducted by Executive Engineer/Superintending Enigneer
- (iii) Construction materials have been tested.
- (iv) Measurements have been recorded in the MBs and test check conducted by the Assistant Engineer/Executive Engineer
- (v) All other codal formalities have been observed

3. Physical Progress achieved

- (i) Construction of Road works
- (ii) Construction of CD works

[Handwritten signature]
18/07/20

[Handwritten signature]
18/07/20
Executive Engineer
RWD (W) Division
Rajauli

Name of Road - Fatehpur-Govindpur Road - Thali Kund

Name of Contractor - Angad Kumar Sinha										Batch Name - MR-N/19-20/Rajauli-01			
Date	Time	Section	Length	Bumps	Speed	OR	IR In	CATEGORY	Latitude	Longitude	Event		
		No.	in km	in mm	Rate	mm/km	mm/km	ROAD					
5/7/20	15:46:0	46	0.1	360	0	3600	3610	G	24.748768	85.636902	Normal		
5/7/20	15:46:0	46	0.1	350	20.2	3500	3520	G	24.749732	85.636935	Normal		
5/7/20	15:47:0	46	0.1	280	10.1	2800	2892	G	24.750527	85.63682	Normal		
5/7/20	15:47:0	46	0.1	280	20.2	2800	2892	G	24.751263	85.63643	Normal		
5/7/20	15:47:0	46	0.1	290	20.2	2900	2982	G	24.75192	85.635723	Curve		
5/7/20	15:47:0	46	0.1	340	20.2	3400	3431	G	24.752707	85.635318	Normal		
5/7/20	15:48:0	46	0.1	250	20.2	2500	2622	G	24.753615	85.635318	Curve		
5/7/20	15:48:0	46	0.1	290	20.2	2900	2982	G	24.754227	85.635992	Normal		
5/7/20	15:48:0	46	0.1	300	10.1	3000	3071	G	24.755152	85.63616	Speed Breaker		
5/7/20	15:49:0	46	0.1	380	10.1	3800	3790	G	24.755835	85.636598	Normal		
5/7/20	15:50:0	46	0.1	360	10.1	3600	3610	G	24.756697	85.636648	Normal		
5/7/20	15:51:0	46	0.1	370	10.1	3700	3700	G	24.75753	85.636447	Normal		
5/7/20	15:51:0	46	0.1	310	10.1	3100	3161	G	24.758445	85.63643	Speed Breaker		
5/7/20	15:51:0	46	0.089	340	10.1	3820	3808	G	24.759225	85.636328	Normal		
						Total	46071						
						Average	3290.73						

$$Y = 0 * X^2 + 0.898 * X + 377.8$$

$$X = 3820$$

$$Y = 3802$$

(R) RURAL ROAD

Good Average Poor

<4000 4001-5000 >5001


02.07.2020
05.7.2020
28

5/7/2020
KE

15/7/20
E C

File : G:\Bump Indicator\05072047.Xls, Section No. : 46, Eqn : $Y = 0 \cdot X^2 + 0.038 \cdot X + 377.8$

Name of Customer : Angad Kumar Sinha, Name of Work/ Road : Fatehpur Govindpur Road to Thali Kund, Lab Job



Angad Kumar Sinha
15/7/2020

Angad Kumar Sinha
15/7/2020

Angad Kumar Sinha
15/7/2020