

mmbsy-(sc)

Schedule XLV-Form No. 134

mmbsy-csc प्रतिस्थापन :- फ़िल्टर ऑपरेशन
अथवा फ़िल्टर ऑपरेशन

Executive Engineer

Rail Works Division

Barhanga-1

DIVISION

SUB-DIVISION

अथवा प्रतिस्थापन
फ़िल्टर

Measurement Book

MB.No-3458/19-20

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
ABSTRACT OF COST					
①	Providing and fixing Benchmark pillar.				
	V.P.	$\frac{12}{①}$	1 No.		
	@ RS 4384 = 51 each Rs. 4,385=00				
②	Construction of reference pillars/Burjeas.				
	V.P.	$\frac{12}{②}$	3 Nos		
	@ RS 2024 = 75 each Rs. 6,074=00				
③	Clearing and Grubbing road land etc.				
	V.P.	$\frac{12}{③}$	0.1412 Hect.		
	V.P.	$\frac{10}{①}$	0.125 "		
			0.26612 Hect		
	@ RS. 50,107 = 49 / Hect Rs. 13,335=00				
④	Excavation for roadwork in soil with Hydraulic excavator etc.				
	V.P.	$\frac{12}{④}$	18.615 m ³		
	V.P.	$\frac{10}{⑤}$	26.76 "		
			45.375 m ³		
	@ RS. 72 = 61 / m ³ Rs. 3,295=00.				
⑤	Construction of granular Sub-base by providing well graded material of grading / Material.				
	V.P.	$\frac{13}{⑤}$	21.459 m ³		
	V.P.	$\frac{10}{③}$	31.640 "		
			52.499 m ³		

Continuation

@ RS. 3183 = 72 / m³ RS. 1,67,142=00

C.O. RS. 1,94,231=00.

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
				B.F.	Rs 1,94,231=00
⑥	Providing & laying metal				
	20-3-1-1				
	V.P.	$\frac{14}{6}$	68.284m ²		
	V.P.	$\frac{10}{4}$	100.090 "		
			168.374m ²		
	@ Rs. 3888=67/m ²				Rs 6,54,751=00.
⑦	Providing Cement				
	Concrete Pavement M30				
	In road work - 1:2:4				
	V.P.	$\frac{15}{7}$	148.029m ²		
	V.P.	$\frac{10}{5}$	213.514 "		
			361.543m ²		
	@ Rs 8055=78/m ²				Rs 29,12,511=00
⑧	Providing and fixing				
	lego, information board				
	& maintenance board.				
	V.P.	$\frac{15}{8}$	3168		
	@ Rs. 9887=25 each				Rs 29,662=00
					Rs 37,91,155=00
	Less 10.00% as per				
	agreement				(-) Rs 3,79,116=00
					Rs 34,12,039=00
	Less against Paid Voucher				Rs. 19,94,637=00
					Rs. 14,17,402=00

Continuation