

कार्यपालक अभियंता का कार्यालय,
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, हिलसा।

पत्र संख्या४१०(अनु०) हिलसा, दिनांक०३/०७/२१

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, हिलसा।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी —सह— सचिव,
बिहार ग्रामीण पथ विकास अभिकरण, पटना।

विषय:—

MMGSY(NDB BRICS) योजना अन्तर्गत राशि का अधियाचना समर्पित करने
के संबंध में।

महाशय,

उपर्युक्त विषयक के संबंध में कहना है कि MMGSY(NDB BRICS) योजना
अन्तर्गत अधियाचना विहित प्रपत्र में तैयार कर समर्पित की जा रही है।

अनु०— यथोक्त

विश्वासभाजन

3.7.2021

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमण्डल हिलसा।

अनु०

04.07.21

FORM GFR 19-A

(See Government of India's Decision (I) below Rule-150)
Form of Utilization Certificate up to the month of 3rd July-2021
RWD Works Division Hilsa

SL.N o	Name of Scheme	Sanction No. & Date with Amount (in lacs Rs.)	Amount Received (in lacs Rs.)	Particulars
1	Construction of Rural roads under MMGSY (NDB BRICKS)		2342.21932	Certified that out of Rs. 2342.21932 lacs of grants-in-aid sanctioned during the years 2017-18 in favors of E-in-C, RWD Bihar, Patna a sum of Rs. 2318.64271 lacs has been utilized for the purpose of MMGSY(NDB BRICS) Schemes as given in the margin for which it was sanctioned and that the balance of Rs. 23.57661 lacs remaining unutilized at the end of the period under report.
	Total :		2342.21932	


2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/ are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.


Kind of Checks exercised :-


- Works have been supervised by Executive Engineer/ Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/ Superintending Engineer.
- Construction materials have been tested.
- Measurements have been recorded in the MBs and test check conducted by the Assistant Engineer/ Executive Engineer.
- All other codal formalities have been observed.

3. Physical Progress achieved :-

- Construction of Road Works.
- Construction of CD works


A.A.M.
RWD,(W),Hilsa


D.A.O.
RWD (W) ,Hilsa


Executive Engineer
RWD (W), Hilsa

Rural Works Department
MMGSY (NDB BRC) Allotment Registration

Division:- Hilsa

Sl. No	Year	Name of Road	Name of Contractor	Administrative Sanction		Agreement Amount (in Lacs)		Allotment Received (in Lacs)	Total Expenditure as per M/s (in Lacs)	Value of Measurement (in Lacs)	Balance in Hand	Current Demand (in Lacs) (11-9)	Remarks
				Length (in Km)	Amount (in Lacs)	Main Work	Maintenance						
1	2	3	4	5	6	7	8	9	10	11		12	13
1	2017-18	Badaigate to Beer Bigha	M/s Global Solution	1.350	85.84000	75.35700	4.50613	65.00000	65.00000	66.62053	0.00000	1.62053	
Total								65.00000	65.00000	66.62053	0.00000	1.62053	

A.A.M
RWD, (W), Hilsa

D.A.O
RWD, (W), Hilsa

Executive Engineer
RWD, (W), Hilsa