

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, गया।

पत्रांक.....271 अ३० गया/दिनांक. ०५/०२/२०२१

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, गया।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी—
सह-सचिव, नोडल पदाधिकारी (3054)
ग्रामीण कार्य विभाग, बिहार, पटना।

विषय:—

शीर्ष 3054 (M/R) New Maintenance Policy 2018 योजनान्तर्गत निर्माण कार्य की राशि एवं संवेदक का नाम प्राधिकार पत्र में जोड़ने के संबंध में।

महाशय,


उपर्युक्त विषय के संबंध में कहना है कि 3054 (M/R) New Maintenance Policy 2018 योजनान्तर्गत भुगतान हेतु अधियाचना विहित प्रपत्र में तैयार कर अग्रेतर कार्रवाई हेतु समर्पित किया जाता है तथा संवेदक का नाम प्राधिकार पत्र में जोड़ने की कृपा की जाय।

अतः निवेदन है कि अधियाचित राशि विमुक्त करने की कृपा की जाय ताकि कराये गए कार्य का भुगतान किया जा सके।

अनु०:— यथोक्त।

विश्वासभाजन


कार्यपालक अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, गया।


०५/०२/२१

Rectification Formate for Scheme Head-MR(3054) Under Rural Road Maintenance Policy 2018 (Initial Rectification and surface Renewal)

Name of Division- Gaya

Name of Circle- Gaya

Sl no	Package No	Name of Road	Project Id as per MIS	Administrative Sanction Letter No & Date	Administrative		Agreement Amount		Agreement No & Date	Date of completion as per Agreement	Actual Date Of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allotment Amount (In Lac)	Up-To-Date Expenditure as per MIS (In Lac)	Requisition Against work done (In lac)	Remarks
					Length (in km)	Amount Of (In Lakh)	Initial Rectification on surface Renewal (In Lac)	5 Year Routine Maintenance (In Lac)										
1			4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	MR-N/19-20/Gaya-08	BARKI KUHRI TO PIPRA PATH	10502107224	2163 Date: 06/07/2019	1.6	53.2056	30.643	17.06000	63/MR/SB/D/2019-20	19-08-2020	18-08-2020	1872	25mm	5%	0.00000	0.00000	30.643	Complete d(Enclose d IRI result of Section No-71
														TOTAL	0.00000	0.00000	30.64300	

1. Signed Hard Copy and Soft Copy (In Excel) of Recorded IRI is enclosed

2. Up-To-Date Physical Progress Has Been Uploaded In MIS


Divisional Account Officer
Rural work Department


Executive Engineer
Rural work Department


FORM GFR 19-A

(See Government of India's Decision (1) below Rule 150)
Form of Utilization Certificate up to the Month of **-31 -Dec-2020**

S.No	Name of Scheme	Sanction No. & Date with Amount (In Rs.lacs)	Amount Received (in Rs.Lacs)	Particulars
1	MR(3054)	Lt. No-35/WE Dated 21.05.20	13.33737	Certified that out of Rs. 1249.51568 Lacs received till the Financial Year 20-21 in favour of Executive Engineer , RWD,Gaya,Bihar a sum of Rs.1035.82569 Lacs has been utilized for the purpose of MR(3054) New Maintenance Policy Scheme as given in the margin for which it was sanctioned and that the balance of Rs. 213.68999 Lacs remaining unutilized at the end of the period has been surrendered to Government (vide No, dated)/ will be adjusted towards the grants-in-aid payable during the next year.....
2		Lt. No-45/WE Dated 18.06.20	169.71775	
3		Lt. No-47/WE Dated 24.06.20	147.55243	
4		Lt. No-65/WE Dated 09.09.20	30.58000	
5		Lt. No-66/WE Dated 15.09.20	33.21000	
6		Lt. No-72/WE Dated 07.10.20	75.46178	
7		Lt. No-77/WE Dated 14.10.20	148.74058	
8		Lt. No-78/WE Dated 29.10.20	90.70981	
9		Lt. No-84/WE Dated 26.11.20	317.07258	
10		Lt. No-86/WE Dated 11.12.20	223.13338	
			1249.51568	

Kind of Checks exercised :-

- (i) Works have been supervised by Executive Engineers/Superintending Engineer.
- (ii) Periodic inspection has been conducted by Executive Engineer/Superintending Engineer.
- (iii) Construction materials have been tested.
- (iv) *Measurement have been recorded in the MBs and test check conducted by the Assistant.*
- (v) All other codal formalities have been observed.

Physical Progress achieved :-

- (i) Construction of Road Works.
- (ii) Construction of CD Works.

[Signature]
Divisional Accounts Officer
Rural Works Department
Works Division,Gaya (Bihar)

[Signature]
Executive Engineer
Rural Works Department
Works Division,Gaya (Bihar)

[Signature]
04/02/21

Name of Agency:- Sanjay Kumar Singh, AT - Bakharapur, Dist - Bhagalpur.

Name Of Work:- Construction Maintenance at Road Under (MR 3054) New
Maintenance Policy 2018 at MR-N/19-20 Gaya/08

Agreement no. 63/MR/3BD/2019-20

Rate Approved by CE-01 RWD Bihar, Patna.

Letter No- 4797 Date - 13/11/2019

Agreement Value 410.15748 (Four crore ten lakh fifteen thousand seven
hundred forty eight only)

Date Of Work Order 20/11/2019

Time Of Completion 19/08/2020

Performance Security } 21.75 lakhs

Additional Performance Security

Security Deducted From Bill 5%

No Of Items ① Barhi Kihri to Pipra Path.


Rate 1.00% Below.

8
1/11/21

Executive Engineer
Rural work Department
Work Division-Gaya
04/02/21

File : F:\04021411.Xls, Section No. : 71, Eqn : $Y = 0 * X^2 + 0.984 * X + 510.7$

Name of Customer : SANJAY KUMAR SINGH, Name of Work/ Road : Barki Kuhri to Pipra Path, Lab Job number :



Phanka
4.2.21
J.E

V. M
4.2.21
DE

SA
04/2/21

Executive Engineer
R.W.D. (W) Div., Gaya

NAME OF ROAD :- Barki Kuhri to Pipra Path NAME OF CONTRACTOR:- SANJAY KUMAR SINGH

Date	Time	Section	Length	Bumps	Speed	OR	IRI	TEGORY		Latitude	ongitude	Event
		No.	in km	in mm	Rate	mm/km	mm/km	ROAD				
4/ 2/ 21	12: 41: 0	71	0.1	280	0	2800	3265	G		24.67231	85.27897	Normal
4/ 2/ 21	12: 41: 0	71	0.1	310	10.1	3100	3561	G		24.67323	85.27897	Normal
4/ 2/ 21	12: 42: 0	71	0.1	310	10.1	3100	3561	G		24.67407	85.27882	Normal
4/ 2/ 21	12: 42: 0	71	0.1	320	10.1	3200	3659	G		24.67407	85.27783	Speed Breaker
4/ 2/ 21	12: 43: 0	71	0.1	310	10.1	3100	3561	G		24.67383	85.27685	Normal
4/ 2/ 21	12: 43: 0	71	0.1	320	10.1	3200	3659	G		24.67386	85.27581	Speed Breaker
4/ 2/ 21	12: 43: 0	71	0.1	310	10.1	3100	3561	G		24.67382	85.27483	Normal
4/ 2/ 21	12: 44: 0	71	0.1	320	10.1	3200	3659	G		24.67378	85.27386	Speed Breaker
4/ 2/ 21	12: 44: 0	71	0.1	320	10.1	3200	3659	G		24.67356	85.2729	Normal
4/ 2/ 21	12: 44: 0	71	0.1	300	10.1	3000	3462	G		24.6734	85.27192	Curve
4/ 2/ 21	12: 44: 0	71	0.1	270	10.1	2700	3167	G		24.67264	85.27165	Curve
4/ 2/ 21	12: 45: 0	71	0.1	300	10.1	3000	3462	G		24.6728	85.27064	Speed Breaker
4/ 2/ 21	12: 45: 0	71	0.1	340	10.1	3400	3856	G		24.67302	85.26966	Speed Breaker
4/ 2/ 21	12: 46: 0	71	0.1	300	10.1	3000	3462	G		24.67296	85.26864	Speed Breaker
4/ 2/ 21	12: 46: 0	71	0.1	270	10.1	2700	3167	G		24.67288	85.26764	Normal
4/ 2/ 21	12: 46: 0	71	0.1	220	10.1	2444	2915	G		24.67283	85.26744	Normal
4/ 2/ 21	12: 46: 0	71	0.09									

Handwritten:
4.2.21
J.E.

Handwritten:
V. P. K.
4.2.21
ME

Handwritten:
R.S.
04/2/21
EE

Executive Engineer
R.W.D. (W) Div., Gaya