

कार्यपालक अभियंता का कार्यालय,
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, हिलसा।

पत्र संख्या 245 (अव) हिलसा, दिनांक 20/02/21

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, हिलसा।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी -सह- सचिव,
बिहार ग्रामीण पथ विकास अभिकरण, पटना।

विषय:-

राज्य योजना (NABARD) योजना अन्तर्गत राशि का अधियाचना समर्पित करने
के संबंध में।

महाशय,

उपर्युक्त विषयक के संबंध में कहना है कि राज्य योजना (NABARD) अन्तर्गत
अधियाचना विहित प्रपत्र में तैयार कर समर्पित की जा रही है।

अनु०- यथोक्त।

विश्वासभाजन

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमण्डल हिलसा।

20/2/21

20.02.21

FORM GFR 19-A

(See Government of India's Decision (I) below Rule-150)
Form of Utilization Certificate up to the Date 19th Feb-2021
RWD, Works Division ,Hilsa

Sl.No	Name of Scheme	Sanction No. & Date with Amount (in lacs Rs.)	Amount Received (in lacs Rs.)	Particulars
1	Construction of Rural roads under NABARD Road/Bridge		8311.99519	Certified that out of Rs. 8311.99519 lacs of grants-in-aid sanctioned during the years 2015-16 in favors of E-in-C, RWD Bihar, Patna a sum of Rs. 8099.69161 lacs has been utilized for the purpose of NABARD Schemes as given in the margin for which it was sanctioned and that the balance of Rs 212.30358 lacs remaining unutilized at the end of the period under report.
	Total :	Total -	8311.99519	


2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/ are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.


Kind of Checks exercised :-


- Works have been supervised by Executive Engineer/ Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/ Superintending Engineer.
- Construction materials have been tested.
- Measurements have been recorded in the MBs and test check conducted by the Assistant Engineer/ Executive Engineer.
- All other codal formalities have been observed.

3. Physical Progress achieved :-

- Construction of Road Works.
- Construction of CD works


A.A.M
RWD (W), Hilsa


D.A.O
RWD (W), Hilsa


Executive Engineer
RWD (W), Hilsa

Rural Works Department
NABARD Allotment Requisition Format

Name of Division- Hilsa

S. No.	Year	Name of Road/Bridge	Name of Contractor (in English)	Administrative Sanction		Agreement Amount (in Lacs)		Allotment Received (in Lacs)	Total Expenditure as per MIS (in Lacs)	Value of Measurement (in Lacs)	Balance in Hand	Current Demand (in Lacs)	Remarks
				Length (Road in Km/Bridge in M.)	Amount (in Lac)	Main Work	Maintenance						
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	2017-18	High Level Rcc Bridge over Bhuthi River in Korawa Ghana Bigha Road	Pile Engineers India Pvt.Ltd.	30.12	295.14000	260.88598	2.50469	215.90915	213.20968	269.01710	2.69947	53.10795	
2	2019-20	Gram Suhawanpur Suti Paswan to Nahar par Sampark path	I.P.S. Narayan Construction	2.780	199.79500	169.48307	17.28091	100.00000	100.00000	167.12933	0.00000	67.12933	
		Total						315.90915	313.20968	436.14643	2.69947	120.23728	

(Signature)
A.A.M
RWD Works Division Hilsa

(Signature)
D.J.
RWD Works Division Hilsa

(Signature)
Executive Engineer
RWD Works Division Hilsa