

कार्यपालक अभियंता का कार्यालय,
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, अरेराज,

पत्रांक- का0अ0-अरेराज-369 / 23 (११९७)

/दिनांक 04/01/2021

प्रेषक :- कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल अरेराज।

सेवा में,

अपर मुख्य कार्यपालक पदा0-सह0-सचिव,
बिहार पथ विकास अभिकरण, पटना।

विशय:- MR(3054) New Maintenance Policy-2018 योजनान्तर्गत राशि की अधियाचना के संबंध में।

महाशय,

उपरोक्त विषय के संबंध में कहना है कि MR(3054) New Maintenance Policy-2018 योजनान्तर्गत राशि का व्यय किया गया है।

अनुरोध है कि अधियाचना प्रपत्र में दर्शाये गये प्राप्त आवंटन एवं व्यय को मानते हुए अधियाचित राशि उपलब्ध कराने की कृपा की जाय। कार्य का निरीक्षण किया कार्य संतोषप्रद है। उक्त पथ में ए0टी0आर0 लंबित नहीं है।

अनु0- 1) अधियाचना प्रपत्र।

2) 19 ए प्रपत्र।

3) एकरारनामा की छाया प्रति।

4) Signed Hard Copy and Soft Copy (in excel) of recorded IRI is enclosed

विश्वासभाजन,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल -अरेराज।

कार्यपालक अभियंता का कार्यालय,
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, अरेराज,

पत्रांक- का0अ0-अरेराज-369 /

/दिनांक

प्रेषक :- कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल अरेराज।

सेवा में,
अपर मुख्य कार्यपालक पदा0-सह0-सचिव,
बिहार पथ विकास अभिकरण, पटना।

विशय:- MR(3054) New Maintenance Policy-2018 योजनान्तर्गत राशि की अधियाचना के संबंध में।

महाशय,
उपरोक्त विषय के संबंध में कहना है कि MR(3054) New Maintenance Policy-2018 योजनान्तर्गत राशि का व्यय किया गया है।

अनुरोध है कि अधियाचना प्रपत्र में दर्शाये गये प्राप्त आवंटन एवं व्यय को मानते हुए अधियाचित राशि उपलब्ध कराने की कृपा की जाय। कार्य का निरीक्षण किया कार्य संतोषप्रद है। उक्त पथ में ए0टी0आर0 लंबित नहीं है।

- अनु0- 1) अधियाचना प्रपत्र।
2) 19 ए प्रपत्र।
3) एकरारनामा की छाया प्रति।
4) Signed Hard Copy and Soft Copy (in excel) of recorded IRI is enclosed

विश्वासभाजन,

20

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल -अरेराज।

ज्ञापांक-का0अ0-अरेराज-369 / 23

/दिनांक 04/01/2021

प्रतिलिपि :- नोडल पदाधिकारी, MR-3054, ग्रामीण कार्य विभाग, बिहार, पटना को सूचनार्थ एवं आवश्यक कार्रवाई हेतु समर्पित।

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल-अरेराज।

**OFFICE OF THE EXECUTIVE ENGINEER,
RURAL WORKS DEPARTMENT, WORKS DIVISION, ARERAJ.**

Requisition Format for Scheme Head- MRI(3054) under Bihar Rural Road Maintenance Policy-2018 (Initial Rectification and Surface Renewal)

Page of Works Division : Areraj

S/No.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval ((AA) Letter No. & Date	Administrative Approval (AA)		Agreement Amount (in Lakh)		Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allotted Amount (in lakh)	up-to-date expenditure as per MIS (in Lakh)	Requisition against work done. (in Lakh)	Remarks
					Length (in Km)	Amount of (in Lakh)	Initial Rectification (in lakh)	5 Years Routine Maintenance (in Lakh)										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	MR-N/19-20 Areraj/-28	Amwa Niljamat to Parsauni	31708202051	Letter No. 6134 Date- 20.11.2019	2.870	119.16960	80.91010	30.08488	15-MBD/2020-21 Date- 26.06.2020	25.03.2021	In Progress	2448.1	25	5.119	60.77296	60.77296	15.19324	
					2.870	119.16960	80.91010	30.0849							60.77296	60.77296	15.19324	

- 1 Signed Hard Copy and Soft Copy (in excel) of recorded IRI is enclosed.
- 2 Up-to-date Physical Progress has been uploaded in MIS.

Executive Engineer,
Rural Works Department,
Works Division, Areraj.

Form GER 19-A
(See Government of India's Decision(1) below Rule – 150)
Form of utilization certificate up to the month of UP to Jan-2021
New Maintenance policy-2018 (MR-3054)

Sl No.	Name of Scheme	Sanction No.&Date with Amount (in Rs. Lacks)	Amount Received (in Rs. Lacks)	Particulars
1	Maintenance policy-2018 (MR-3054)	CE-4 (HQ) 3054-04-04-/2020 09 anu (Encl) Patna. Date- 11.02.2020 Rs. 10319598.00 CE-4 (HQ) 3054-04-04-/2020 24 anu (Encl) Patna. Date- 19.03.2020 Rs. 16589890.00 CE-4 (HQ) 3054-04-04-/2020 29 anu (Encl) Patna. Date- 06.05.2020 Rs. 18118290.00 CE-4 (HQ) 3054-04-04-/2020 37 anu (Encl) Patna. Date- 27.05.2020 Rs. 22378444.00 CE-4 (HQ) 3054-04-04-/2020 59 anu (Encl) Patna. Date- 18.08.2020 Rs. 17163386.00 CE-4 (HQ) 3054-04-04-/2020 69 anu (Encl) Patna. Date- 24.09.2020 Rs. 2243115.00 CE-4 (HQ) 3054-04-04-/2020 72 anu (Encl) Patna. Date- 07.10.2020 Rs. 10972340.00 CE-4 (HQ) 3054-04-04-/2020 77 anu (Encl) Patna. Date- 14.10.2020 Rs. 4691687.00 CE-4 (HQ) 3054-04-04-/2020 84 anu (Encl) Patna. Date- 26.11.2020 Rs. 4691687.00 CE-4 (HQ) 3054-04-04-/2020 86 anu (Encl) Patna. Date- 11-12.2020 Rs. 37994027.00	1635.66122	Certified that of Rs 1635.66122 Lakh of grants in said sanctioned upto Dec-2020 in favour of RWD, W.D., Areraj sum of Rs. 1635.59199 lakh has been utilized Maintenance policy-2018 (MR-3054) Scheme as given sanctioned and that the balance of RS 0.06923 lakh
	Total		1635.66122	

2. Certified that I have satisfied myself that the conditions on which the grand's- in-aid was sanctioned have been duly fulfilled/ate being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kinds of checks exercised:-

- Works have been supervised by Executive Engineer/ Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/ Superintending Engineer.
- Construction material has been tested.
- Measurements have been recorded in the MBs and test check conducted by the Assistant Engineer/ Executive Engineer.

3. Physical Progress achieved:-

- Construction of The Road works
- Construction of CD Works :-

EXECUTIVE ENGINEER,
RURAL WORKS DEPARTMENT,
WORKS DIVISION-ARERAJ.

Name of Customer : VINAY KUMAR
 Name of Work/ Road : AMWA BRIT TO PARSAUNI
 Lab Job number :
 Date : 18-11-2020
 Section No. : 52

Test Date : 18-11-2020
 Machine No : 406
 Road Name : AMWA BRIT TO PARSAUNI
 Road Type : (A) ASPHALTIC
 Start S No :
 Start E No :
 Side :
 Weather :
 UIV Range : 797 To 4000 Interval 1000 mm/km
 Start Location : AMWA
 Dist Range : 0 To 3
 End Location : PARSAUNI
 Equation : West


Print Generate Report and Graph

Redraw Graph

Map View

File : C:\Users\BRRDA103\Desktop\BUMP INTREGRETOR REPORT\vinay kumar\18111554.Xls. Section No. : 52.

Name of Customer : VINAY KUMAR Name of Work/ Road : AMWA BRIT TO PARSAUNI Lab Job number :



EXECUTIVE ENGINEER
 P.W.D., W.D., ARERAJ

18/11/2020

373/20-21

31/12/2021

Vinay Kumar

Schedule XLV-Form No. 134

MR. Neuro Maintenance Policy

31/12/21

DIVISION

31/12/21

SUB-DIVISION

Measurement Book

31-12-2021, 31/12/20

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Rozed - Amiya Nijamat to Porsonji					
Agency - Binay Kumar					
Agency - S.M.D. (20-2)					
Date of start - 26/6/20					
Date of completion - 25/3/22					
(1) Clearing & grubbing of P. Canal - 20/1					
Qty for 1st P. 1st 1					
20.294 @ 511.33-26/H					114828
(2) Dismantling of existing Culvert					
Qty for 1st P. 1st 2					
25.78 m @ 23.72/m					11335
(3) Construction of Subgrade					
Qty for 1st P. 1st 3					
21.86 m @ 176.86/m					152276
(4) Providing 2-5-3 grading					
Qty for 1st P. 1st 4					
2128.80 m @ 229.85.66/m					291470
(5) Providing 3/1/1 go V					
Qty for 1st P. 1st 5					
2120.85 m @ 229.4260-22/m					1514853
(6) Providing 3/1/1 go V					
Qty for 1st P. 1st 6					
2123.31 m @ 384.10/m					1673383
(7) Primer coat					
Area for 1st P. 1st 7					
2236.84 m @ 44.51/m					105081
(8) Patch work over w.d.m. using mix sand surface					
Qty for 1st P. 1st 8					
24150.44 m @ 223.09/m					5425421
(9) Tack coat					
Area for 1st P. 1st 9					
21020.56 m @ 15.14/m					222411
(10) Semi Dense Bituminous concrete					
Qty for 1st P. 1st 10					
221.60 m @ 11407.16/m					13098184

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(1) Kilo meter station for vide P2 in 11					
7 (2) Coordinate km					
2.4 Ns @ 23.49 - 25 km					894002
(2) 2.400 m station					893506
7 12 Ns @ 62.5 - 50 km					
(12) Direction & place of identified Board					
Area for vide P2 in 12					
7 2.68 m @ 123.99, 11 m					895220
(13) Retro reflective Traffic sign					
for vide P2 in 13					
(5) 600 mm equivalent frame					
7 8 Ns @ 36.90 - 17 km					129521
(25) 600 mm circles					
7 2 Ns @ 37.85 - 11 km					75373
(35) 600 mm x 450 mm rectangles					
7 4 Ns @ 36.57 - 59 km					146302
(14) Road Marking Thermoplastic					
Area for vide P2 in 14					
7 574.0 m @ 735.44 m					422142
(15) Maintenance Project Board					
for vide P2 in 15					
7 5 Ns @ 9546.83 km					47744
(16) Supplying 30 mm HD-2					
Length for vide P2 in 16					
7 7.50 m @ 900.54 m					67542
(17) Pricing P/W in an-113					
Area for vide P2 in 17					
7 5.78 m @ 5660.58 m					326042
(18) plastering in an-114					
Area for vide P2 in 18					
7 161.28 m @ 184.97 m					298312
(19) painting two coats					
Area for vide P2 in 19					
7 161.28 m @ 97.19 m					156742
					67233462

CO

