

Name of Work-

Situation of Work-

Agency by which work is executed-

Date of Measurement-

No. and date of agreement

(These four lines should be repeated at the commencement of the measurement relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
	<u>1st on A/c bill</u>				
N/Work:-	Trilokesh Bazar To valpura				
	Char Pipal A/c Ped				
Agency:-	Rising India				
Ag No:-	81 SBD/2019-20				
Ag Date:-	23-03-2020				
Completed date:-	22-03-2021				

For value! - £, 69, 84, 230. ~
with maintenance
work done

① Construction of Benchmark and Reference Pillars etc					
---	--	--	--	--	--

(1) Construction of Reference	2
looking of	1.070 hrs

(11) Construction of Reference pillar/ Burgree etc			
	1.020 fms		

② clearing and grubbing Road
land clear

2410	4	30.00	4	1.50 (aw)	900.00
------	---	-------	---	-----------	--------

2	910	930.00	91.50 (av)	900.00
---	-----	--------	------------	--------

2410430, continuation, 50 (av) = 900.00

2 + 9 + 30.00 + 1.50 (avr) = 450.00

$$2 \text{ A} \parallel 20 \text{ k}\Omega \parallel 1.50 \text{ (aw)} = 60 \text{ k}\Omega$$

Or, 0.32 HCL

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(7) Providing sub base heifer work graded etc					
529.20m ² @ 2522.41/m ² → R ₅					1334859
(8) Earth work in excavation for structure etc					
47.68m ³ @ 285.17/m ³ → R ₅					14159.00
(9) Sand filling in drain etc					
2.72m ³ @ 421.91/m ³ → R ₅					1148.00
(10) providing PCC in drain etc					
2.90m ³ @ 5685.32/m ³ → R ₅					16488.00
(11) Providing reinforcement in cement concrete etc					
1.50MT @ 61207.07/m ³ → R ₅					91810.00
(12) Providing RCC work etc cell comp/ etc					
21.87m ³ @ 7286.47/m ³ → R ₅					157315.00
(13) providing and fixing masonry 8190 board etc					
2 nos @ 11320.17/each → R ₅					22640.00
(14) Back filling behind abutment					
14.40m ³ @ 2435.05/m ³ → R ₅					35065.00
(15) Providing weep hole etc					
20 nos @ 90.59/each → R ₅					1811.00
				R ₅	1995922.00
				Less @ 0.11 =	21962.00
					1993726.00
EST. A. 12.12.2020					239247.00
09.12.2020					19937.00
J.E					2252910.00
Continuation					22,52,910.00