

कार्यपालक अभियंता का कार्यालय  
ग्रामीण कार्य विभाग, कार्य प्रमंडल, हाजीपुर

/दिनांक:- 23.2021

पत्रांक:- 537(313)

प्रेषक,

कार्यपालक अभियंता,  
ग्रामीण कार्य विभाग, कार्य प्रमंडल,  
हाजीपुर।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-  
सचिव, बिहार, ग्रामीण पथ विकास अभिकरण,  
पटना।

विषय:- मुख्यमंत्री ग्राम सम्पर्क (NDB BRICS) योजनान्तर्गत आवंटन उपलब्ध कराने के संबंध में।


महाशय,

उपर्युक्त विषयक संबंध में कहना है कि मुख्यमंत्री ग्राम सम्पर्क (NDB BRICS) योजनान्तर्गत इस प्रमंडल अंतर्गत उक्त पथ निर्माण कार्यों के भुगतान हेतु 80.17930 लाख रुपये आवंटन की आवश्यकता है।

अतः अनुरोध है कि उक्त मांग की गयी राशि उपलब्ध कराने की कृपा की जाए।

अनु - यथोक्त।

विश्वासभाजन



कार्यपालक अभियंता  
ग्रामीण कार्य विभाग, कार्य प्रमंडल,  
हाजीपुर।

2/3/21

**FORM GFR-19A**

(See Government of India's Decision (I) below Rule-150)  
**Form of Utilisation Certificate upto the month 02.03. 2021**

**MUKHYA MANTRI GRAM SAMPAK(NDB- BRICS) YOJANA**

Sl. No.	Name of Schemes	Sanction No. & Date with Amount (lacs)	Amount Received (lacs)	Particulars
1	2	3	4	5
1	Construction of Rural Roads under MMGSY(NDB-BRICS)	Auth. Letter N0.22 Encl. Date.- 22.02.2021	Through CFMS- 732.05813	Certified that out of Rs. 732.05813 lac received during the years 20019-2021 in favour of Executive Engineer, RWD, Works Division, Hajipur, Bihar, Vaishali a sum of Rs 729.36098 lac has been utilized for the purpose of MMGSY(NDB- BRICS) Schemes as given in the margin for which it was sanctioned and that the balance of Rs 2.69715 lac.
Total			732.05813	


- 2). Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

**Kind of Checks exercised:-**

- i). Works have been supervised by Executive Engineer/Superintending Engineer.
- ii). Periodical inspection has been conducted by Executive Engineer/Superintending Engineer.
- iii). Construction materials have been tested.
- iv). Measurements have been recorded in the MB's and test check conducted by the Assistant Engineer/Executive Engineer.
- v). All other codal formalities have been observed.

**3). Physical Progress achieved:-**

- i). Construction of Road Works
- ii). Construction of CD Works

  
Executive Engineer  
RWD, Works Division,  
Hajipur


2/3/21

## Rural Works Department

### MMGSY (NDB BRICS) Allotment Requisition Format

Sl No	Year	Name of Road	Name of Contractor (In English)	Administrative Sanction		Amount of Agreement ( In Lacs)		Allotment Recived (in Lacs)	Total Expenditure as per MIS ( In Lacs)	Value of Measurement (In Lacs)	Current Demand (In Lacs)	Remarks
				Length (in Km)	Amount (In Lacs)	(Main Work )	Maintenance					
1	2	3	4	5	6	7	8	9	10	11	12	13
1	2020-21	Mujiya Karneji Makhua Bindwara to Kothiya	Rajeev Kumar	2.000	151.41000	116.67574	16.14965	47.33906	46.73853	87.15436	39.81530	
2	2020-21	Patedhi Bahi Khan to Patedhi Bahi Khan Harijan Tola	Rajeev Kumar	0.800	62.7340	48.56000	6.17	0.00000	0.00000	40.36400	40.36400	
											80.17930	

  
 Executive Engineer,  
 Works Division, Hajipur

  
 2/3/21

नोट:-

1. खर्च का मिलान MIS से होना आवश्यक है।
2. अधियाचित राशि का पथवार मापीपुस्त की प्रथम एवं अन्तिम पेज की अभिप्रमाणित छाया प्रति संलग्न होना आवश्यक है।
3. पूर्व निर्गत राशि का उपयोगिता प्रमाण पत्र संलग्न होना आवश्यक है।
4. योजनावार सभी पथों का अधियाचना एक साथ भेजना आवश्यक है।
5. निर्गत राशि का डी0सी0 विपत्र 15 दिनांक के अन्दर ब्राडा कार्यालय में उपलब्ध कराया जाना आवश्यक है।