

3rd on A/C bill

11

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
① NW - Construction of road from Dakshini Hurdaini to Malondra Ray ke Ghor se Adhok yadde Mulcher ke Ghor tak.					
② Name of Contractor - M/s Sree Balaji Construction Company					
At - Dhekana,					
P.S - Keroziga.					
Dist - East Chhamb.					
③ Agreement No - 76/2019-2020					
④ Date of work - 23.02.2020.					
⑤ Contract date of:					

Completion - 23.03.2021.

⑥ Quantity of work done...

Mil.

gand

SE

Abstract of cost-
12

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(1) Section out → Construction of bench marks.					
				Qty - 1.146 km.	
				@ Rs 4037 = 080/m ² - Rs 4622 = 0.	
(2/2) Construction of reference pillar. Qty - 1.46 km.					
				@ Rs 1853 = 011 km - Rs 2124 = 0.	
(3/3) Clearing & grubbing of road land.					
				Qty - 0.24 hectare.	
				@ Rs 49,496 = 70/ha. Rs 11,879 = 0.	
(4/4) Construction of embankment					
				Qty - 1050.00 m ³	
				@ Rs 175 = 11/m ³ - Rs 1,83,865 = 0.	

(5/7) Construction of road embankment.					
				Qty - 253.00 m ³	
				@ Rs 138 = 276/m ³ - Rs 34,982 = 0.	
(6/8) Construction of 95 ft. ①					
				Qty - 567.00 m ³	
				@ Rs 2759 = 87/m ³ - Rs 15,64,676 = 0.	
(7/9) W.D.M. 80 ft.					
				Qty - 196.875 m ³	
				@ Rs 3267 = 90/m ³ - Rs 6,13,052 = 0.	
(8/13) Construction of cent concrete pavement.					
				Qty - 206.91 m ³	
				@ Rs 7087 = 990/m ³ - Rs 14,66,576 = 0.	
				Rs 39,36,779 = 0.	

Continuation

Abstract of cost-
12

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
(1) 2ch out → Construction of bench marks.					
				Qty - 1.146 km.	
				@ Rs 4033 = 080/m ² - Rs 4622 = 00.	
(2/2) Construction of reference pillar.				Qty - 1.46 km.	
				@ Rs 1853 = 011/km - Rs 2124 = 00.	
(3/3) Clearing & grubbing of road land.				Qty - 0.24 hectare.	
				@ Rs 49,496 = 70/ha & 11,879 = 00.	
(4/4) Construction of embankment				Qty - 1050.00 m ³	
				@ Rs 175 = 11/m ² - Rs 1,83,865 = 00.	
(5/7) Construction of road embankment.				Qty - 253.00 m ³	
				@ Rs 138 = 270/m ² - Rs 34,982 = 00.	
(6/8) Construction of 45 ft. D				Qty - 567.00 m ² .	
				@ Rs 2759 = 57/m ² - Rs 15,64,676 = 00.	
(7/9) W.D in 80 ft.				Qty - 196.875 m ³ .	
				@ Rs 3267 = 90/m ² - Rs 6,63,052 = 00.	
(8/13) Construction of Centre concrete pavement.				Qty - 206.91 m ³	
				@ Rs 7087 = 990/m ² - Rs 14,66,576 = 00.	
				@ Rs 39,36,779 = 00.	

Continuation

[illegible]