

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग कार्य प्रमंडल झंझारपुर।

पत्रांक.....813 3135

दिनांक.....10/5/21

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, झंझारपुर।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी -सह- सचिव,
बिहार ग्रामीण पथ विकास अभिकरण,
ग्रामीण कार्य विभाग,
पटना।

विषय:- शीर्ष MMGSY (SC) में आवंटन उपलब्ध कराने के संबंध में।

महाशय,

उपरोक्त विषय के संबंध में कहना है शीर्ष MMGSY (SC) अन्तर्गत पथ में
संलग्न विवरणी के अनुसार आवंटन उपलब्ध कराने की कृपा की जाय। जिससे कि संवेदक का
भुगतान किया जा सके।

अनु -

1. अधियाचना प्रमाण पत्र 1 पृष्ठ में।
2. उपयोगिता प्रमाण पत्र एक प्रति।
3. मापी पुस्त की छायाप्रति संलग्न।

विश्वासभाजन



कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, झंझारपुर।



FORM GFR 19-A

(See Government of India's Decision (I) below Rule-150)

Form of Utilisation Certificate Upto the month of May, 2021

MMGSY (SC.)

PRU – Executive Engineer, R.W.D (W) Division, Jhanjharpur.

Sl. No	Name of Scheme	Sanction No. & Date with Amount (In Rs. lacs)	Amount Received (In Rs. lacs)	Particulars
1	Construction of Rural roads under MMGSY (Sc.)	Authorisation letter No. 47 Ann. Dated. 21.03.2021	5745.06298 + (1440.05841) CFMS Total = 7185.12139	Certified that out of 7185.12139 lac received during the years up to 2021-22 in favour of Ex. Engineer, RWD (W) Division Jhanjharpur, Madhubani, Bihar, a sum of Rs. 6972.79290 lac has been utilized for the purpose of MMGSY (Sc.) Scheme as given in the margin for which the balance of Rs 212.32849 remaining unutilized at the end of the period under.

2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kind of Checks exercised :-

- XVI. Works have been supervised by Executive Engineer/Superintending Engineer.
- XVII. Periodical inspection has been conducted by Executive Engineer/Superintending Engineer.
- XVIII. Construction materials have been tested.
- XIX. Measurements have been recorded in the MBs and test check conducted by the Assistant Engineer/Executive Engineer.
- XX. All other codal formalities have been observed.

3. Physical Progress achieved :-

- I. Construction of Road Works.
- II. Construction of CD Works.

9.5.21
Sr. D.A.O
R.W.D (W) Division
Jhanjharpur

9/5/21
Executive Engineer
R.W.D (W) Division
Jhanjharpur

Format for Requisition under Head M.M.G.S.Y(SC) for the month of May. 2021

Sr No	Year	Name of Road	Name of Agency	Length in km	Amount of A.A. (In Lakh)	Amount of Agreement (Main Work In Lakh)	Amount of Agreement (Maintenance Work In Lakh)	Allotment Received (In Lakh)	Total Expenditure (in Lakh)	Value of Work as per Measurement (in Lakh)	Current Demand (In Lakh) (H-10)	Remarks
1	2020-21	End Point Of U94 to P School	Fuladev Yadav	2.124	201.33326	165.79152	26.55455	0.00000	10	11	12	13
Total											70.12442	

Certified that:

1. All Works have been done as per specification of estimate and Agreement
2. All reports of laboratory test have been received and found satisfactory
3. Works have been supervised by the Authority concerned

25/10/2016
IN: 183

Scanned by CamScanner