

कार्यपालक अभियंता का कार्यालय

ग्रामीण कार्य विभाग, कार्य प्रमंडल बेतिया।

पत्रांक:- 2352 / बेतिया दिनांक:- 30/7/21 /

प्रेषक,

कार्यपालक अभियंता
ग्रामीण कार्य विभाग
कार्य प्रमंडल, बेतिया

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-सचिव,
बिहार राज्य ग्रामीण पथ विकास अभिकरण,
बिहार, पटना।

विषय-

FDR Parmanent Restoraction योजना अंतर्गत निर्माण कार्य की राशि के अधियाचना के संबंध में।

महाशय,

उपर्युक्त विषय के संबंध में कहना है कि FDR Parmanent Restoraction योजना अंतर्गत सलग्न सुची के आधार पर पथ में निर्माण कार्य की राशि का आवंटन उपलब्ध कराने की कृपा की जाए।

अनु०- यथोक्त।

विश्वासभाजन

30.7.21
कार्यपालक अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, बेतिया

ज्ञापक- 2352

दिनांक- 30/7/21

प्रतिलिपि

नोडल पदाधिकारी, एम०एम०जी०एस०वाई०, ग्रामीण कार्य विभाग, बिहार पटना को सूचनार्थ एवं आवश्यक कार्रवाई हेतु समर्पित।

30/7/21
कार्यपालक अभियंता
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, बेतिया

FORM GFR 19A

(See Government of India's Decision (1) below Rule-150)
Form of Utilisation Certificate up to the month of June-2021
FDR ALLOTMENT

Sl. No.	Name of Scheme	Selection No. of Date with Amount (in Rs. In Lacs)	Amount Received (in Lacs)	Particulars
1	Construction of Rural Roads under FDR	FDR	521.90694	Certified that out of Rs.521.90694 received favour of Executive Engineer, R.W.D. Works Division, Bettiah. A sum of Rs. <u>521.89694</u> Lacs has been utilised for the purpose of FDR Scheme as given in the margin or whichever sanctioned and that the balance Rs. <u>0.01000</u> Lacs remaining unutilised at the end of the period under.

- 2 Certified that I have satisfied myself that the conditions on which the grant-in-aid was sanctioned have been duly fulfilled/ are being fulfilled and that I have exercised the following checks to see that the money was actually utilised for the purpose for which it was sanctioned.

Kinds of exercised :-

- (i) Works have been supervised by Executive Engineer/ Superintending Engineer.
- (ii) Periodical inspection/ audit conducted by Executive Engineer/ Superintending Engineer.
- (iii) Construction Material have been tested.
- (iv) Measurement have been recorded in the MBs and test check conducted by the Assistant.
- (v) All other codal formalities have been observed.

- 3 Physical Progress achieved :-

- (i) Construction of Road Works.
- (ii) Construction of CD Works.

30.07.2021
D.A.O.
Rural Works Department,
Works Division, Bettiah

30.07.21
Executive Engineer,
Rural Works Department,
Works Division, Bettiah