

**कार्यपालक अभियंता का कार्यालय,
ग्रामीण कार्य विभाग, कार्य प्रमंडल, सिकरहना, ढाका।**

पत्रांक 1054 अनु०..... / दिनांक- 4/9/21.....

प्रेषक :-

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, सिकरहना, ढाका।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी
ग्रामीण कार्य विभाग,
विश्वेशरैया भवन पॉचवां तल्ला, बिहार, पटना।


विषय :- M/R (3054) New Maintenance Policy 2018 योजना हेतु आवंटन
अधियाचना के संबंध में।

महाशय,

उपर्युक्त विषयक के संबंध में कहना है कि ग्रामीण कार्य विभाग, कार्य प्रमंडल, ढाका अन्तर्गत M/R (3054) New Maintenance Policy 2018 योजना के अधीन कराये गये कार्य के विरुद्ध भुगतान हेतु आवंटन अधियाचना विहित प्रपत्र में संलग्न कर सर्पित किया जाता है।

अनु०- यथोक्त।

विश्वासभाजन


कार्यपालक अभियंता,
ग्रामीण कार्य विभाग, कार्य प्रमंडल,
सिकरहना, ढाका।

OFFICE OF THE EXECUTIVE ENGINEER

RURAL WORKS DEPARTMENT, WORKS DIVISION, DHAKA, MOTIHARI.

Requisition Format for Scheme Head- MR (3054) under Bihar Rural New Maintenance Policy-2018 (Initial Rectification and Surface Renewal)

Name of Works Division :- Dhaka

SL	Package No.	Name of Road	Project Id as per MIS	A/A Letter No. & Date	Administrative Approval		Agreement Amount (In Lakh)		Agreement No & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (In mm/Km)	Thickness of Bitumen layer (In mm)	Value of Bitumen Content in Percentage	Previous Total Allotted Amount (In Lakh)	Up-to-date expenditure as per MIS (In Lakh)	Requisition against work done. (In Lakh)	Remarks
					Length (In Km)	Amount (In Lakh)	Initial Rectification with surface Renewal (In Lakh)	5 Years Routine Maintenance (In Lakh)										
1	M/R-N/19-20/Dhaka/15	CHAINPUR ROAD - HARDIYA	31708602022	LT. No.-3034 & Dt.-16.07.19	1.475	53.53	32.17813	14.90697	34-MBD/2020-21	27.09.2020	30.06.2021	2534.87	25	5	13.14332	13.14332	18.11642	
2	M/R-N/19-20/Dhaka/15	Dhaka Phulwariya Road - Chaknagri	31708602081	LT. No.-3034 & Dt.-16.07.19	1.928	69.35	42.03625	19.15446	34-MBD/2020-21	27.09.2020	30.06.2021	2493.300	25	5	17.16991	17.16991	23.87847	
Total :-															30.31323	30.31323	41.99489	

1. Singed Hard copy and Soft Copy (in Excel) of recorded IRI is enclosed.
2. Up-to-date Physical Progress has been uploaded in MIS.


Divisional Account Officer
Rural Works Department, Works Div.,
Dhaka.


Executive Engineer 4.9.21
Rural Works Department, Works Div.,
Dhaka.

FORM GFR 19-A

(See Government of India's Decision (I) below Rule-150)
form of Utilisation Certificate Upto the Month of upto
MR 3054 New Maintenance Policy-2018

PIU:- EE RWD (W) DIVISION DHAKA

S.N.	Name of Scheme	Sanction No. & Date with Amount (in Rs Lacs)	Amount Received (in Rs Lacs)	Particulars
1	Construction of Rural Roads Under MR 3054 New Maintenance Policy-2018	Lt. No.-52 En, Dt.-24.08.21	3490.64537	Certified that out of Rs- <u>3490.64537</u> lacs received the year 2021-22 in favour of Executive Engineer R.W.D. (W), Division, Dhaka a sum of Rs- <u>3362.31102</u> lacs has been utilized for the Purpose of MR 3054 New Maintenance Policy-2018 Schemes as given in the margin for which it was sanctioned of Rs- <u>128.33435</u> remaining unutilized at the end of the period under
2				
3				
4				
5				
6				
7				
8				
9				
10				
11				
12				
13				
14				
15				
16				
17				
18				
Total :-			3490.64537	

Certified that I have satisfied my self that the condition on which the grants - in -aid was sanctioned have been duly fulfilled are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kind of Checks exercised :-

- (i) Works have been supervised by Executive Engineer/Superintending Engineer .
- (ii) Periodical inspection has been conducted by Executive Engineer/Superintending Engineer.
- (iii) Construction material have been tested.
- (iv) Measurements have been recorded in the MBs and test check conducted by the Assistant.
- (v) All other codal formalities have been observed.

3 Physical Progress achieved :-

- (i) Maintenance & Repair of Road Works.
- (ii) Construction of CD Works.


Divisional Account Officer
R.W.D. (W) Div., Dhaka.


Executive Engineer
R.W.D. (W) Div., Dhaka.

21

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Names of work	Const of Road from Dhaks				
	Phulwari Road to Chhapri				
	Under M/R-N/M-P-20				8)
Package No.	MR-3054				
	MR-N/19-20				15
Agency 1-	M/s R.N. Const.				
	Bhawani/2019/2020/2021/2022/2023/2024/2025/2026/2027/2028/2029/2030/2031/2032/2033/2034/2035/2036/2037/2038/2039/2040/2041/2042/2043/2044/2045/2046/2047/2048/2049/2050/2051/2052/2053/2054/2055/2056/2057/2058/2059/2060/2061/2062/2063/2064/2065/2066/2067/2068/2069/2070/2071/2072/2073/2074/2075/2076/2077/2078/2079/2080/2081/2082/2083/2084/2085/2086/2087/2088/2089/2090/2091/2092/2093/2094/2095/2096/2097/2098/2099/2100/2101/2102/2103/2104/2105/2106/2107/2108/2109/2110/2111/2112/2113/2114/2115/2116/2117/2118/2119/2120/2121/2122/2123/2124/2125/2126/2127/2128/2129/2130/2131/2132/2133/2134/2135/2136/2137/2138/2139/2140/2141/2142/2143/2144/2145/2146/2147/2148/2149/2150/2151/2152/2153/2154/2155/2156/2157/2158/2159/2160/2161/2162/2163/2164/2165/2166/2167/2168/2169/2170/2171/2172/2173/2174/2175/2176/2177/2178/2179/2180/2181/2182/2183/2184/2185/2186/2187/2188/2189/2190/2191/2192/2193/2194/2195/2196/2197/2198/2199/2200/2201/2202/2203/2204/2205/2206/2207/2208/2209/2210/2211/2212/2213/2214/2215/2216/2217/2218/2219/2220/2221/2222/2223/2224/2225/2226/2227/2228/2229/2230/2231/2232/2233/2234/2235/2236/2237/2238/2239/2240/2241/2242/2243/2244/2245/2246/2247/2248/2249/2250/2251/2252/2253/2254/2255/2256/2257/2258/2259/2260/2261/2262/2263/2264/2265/2266/2267/2268/2269/2270/2271/2272/2273/2274/2275/2276/2277/2278/2279/2280/2281/2282/2283/2284/2285/2286/2287/2288/2289/2290/2291/2292/2293/2294/2295/2296/2297/2298/2299/2300/2301/2302/2303/2304/2305/2306/2307/2308/2309/2310/2311/2312/2313/2314/2315/2316/2317/2318/2319/2320/2321/2322/2323/2324/2325/2326/2327/2328/2329/2330/2331/2332/2333/2334/2335/2336/2337/2338/2339/2340/2341/2342/2343/2344/2345/2346/2347/2348/2349/2350/2351/2352/2353/2354/2355/2356/2357/2358/2359/2360/2361/2362/2363/2364/2365/2366/2367/2368/2369/2370/2371/2372/2373/2374/2375/2376/2377/2378/2379/2380/2381/2382/2383/2384/2385/2386/2387/2388/2389/2390/2391/2392/2393/2394/2395/2396/2397/2398/2399/2400/2401/2402/2403/2404/2405/2406/2407/2408/2409/2410/2411/2412/2413/2414/2415/2416/2417/2418/2419/2420/2421/2422/2423/2424/2425/2426/2427/2428/2429/2430/2431/2432/2433/2434/2435/2436/2437/2438/2439/2440/2441/2442/2443/2444/2445/2446/2447/2448/2449/2450/2451/2452/2453/2454/2455/2456/2457/2458/2459/2460/2461/2462/2463/2464/2465/2466/2467/2468/2469/2470/2471/2472/2473/2474/2475/2476/2477/2478/2479/2480/2481/2482/2483/2484/2485/2486/2487/2488/2489/2490/2491/2492/2493/2494/2495/2496/2497/2498/2499/2500/2501/2502/2503/2504/2505/2506/2507/2508/2509/2510/2511/2512/2513/2514/2515/2516/2517/2518/2519/2520/2521/2522/2523/2524/2525/2526/2527/2528/2529/2530/2531/2532/2533/2534/2535/2536/2537/2538/2539/2540/2541/2542/2543/2544/2545/2546/2547/2548/2549/2550/2551/2552/2553/2554/2555/2556/2557/2558/2559/2560/2561/2562/2563/2564/2565/2566/2567/2568/2569/2570/2571/2572/2573/2574/2575/2576/2577/2578/2579/2580/2581/2582/2583/2584/2585/2586/2587/2588/2589/2590/2591/2592/2593/2594/2595/2596/2597/2598/2599/2600/2601/2602/2603/2604/2605/2606/2607/2608/2609/2610/2611/2612/2613/2614/2615/2616/2617/2618/2619/2620/2621/2622/2623/2624/2625/2626/2627/2628/2629/2630/2631/2632/2633/2634/2635/2636/2637/2638/2639/2640/2641/2642/2643/2644/2645/2646/2647/2648/2649/2650/2651/2652/2653/2654/2655/2656/2657/2658/2659/2660/2661/2662/2663/2664/2665/2666/2667/2668/2669/2670/2671/2672/2673/2674/2675/2676/2677/2678/2679/2680/2681/2682/2683/2684/2685/2686/2687/2688/2689/2690/2691/2692/2693/2694/2695/2696/2697/2698/2699/2700/2701/2702/2703/2704/2705/2706/2707/2708/2709/2710/2711/2712/2713/2714/2715/2716/2717/2718/2719/2720/2721/2722/2723/2724/2725/2726/2727/2728/2729/2730/2731/2732/2733/2734/2735/2736/2737/2738/2739/2740/2741/2742/2743/2744/2745/2746/2747/2748/2749/2750/2751/2752/2753/2754/2755/2756/2757/2758/2759/2760/2761/2762/2763/2764/2765/2766/2767/2768/2769/2770/2771/2772/27				

Actual Date of Comp - 30/6/2

Continuation

Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
boundary pillar					
side fence P 18					
8 No @ 14 539.37 / m ²					4315.20
19/22 Plastering with CM					
(1:4) on Blw					
side fence P 18					
80.64 m ² @ 197.22 / m ²					15907.20
20/23 Painting two coat incl.					
side fence P 18					
80.64 m ² @ 95.63 / m ²					7712.20
					1.3709384.00
Add GST @ 12%					445126.00
Add L.C.M @ 1%					37094.00
					1.491604.00
less 2.07% b.e.d					86766.00
					1.4104838.00
less provision pay to					171699.00
					1.23,87,847.00
31/8/2021					
EE					

Continuation

2nd on H/c Bill

Name of work - Const of Road from Chainpur
Road to Hardiys, M/R-3054/M/M-P-2018)

Package No: - M/R-N/19-20 Dhaka/15

Agency - M/S R.N Consta;

Bhawanipur Zilla, Mithori

E. Chomgagan

Authority - E E RWD (W) Dir. Dhaka

Agreement No.

Const Const No. 34 MBD/2019-20

Date of work order - 28.12.2019

Date of completion -

Actual Date of completion - 30/6/2021

Continuation

22
Sch. XLV-Form No. 134

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
		vide THB P 15			
16 No @ R.	538.276	/ No			h. 8623.20
19/20	Plastering with CM (1:1:4)				
	on B/W	— 8.10			
		vide THB P 15			
60.48 m ² @ R.	196.289	/ m ²			h. 11908.20
20/23	Painting for prime coat				
	including paint — 2.20				
		vide THB P 15			
60.48 m ² @ R.	95.263	/ m ²			h. 5784.20
				h. 2824822.20	
	EST @ 12%			2	373332.20
	Add L. @ 14.			h.	28248.20
				h.	3192049.20
	Less 2.07% below			h.	66075.20
				h.	3125974.20
	Less previous pay			at 13	4332.20
				h.	18,11,642.20
Revised 31/8/2021 SE CRP SE/Manager 4.9.21 EE					