

कार्यपालक अभियंता का कार्यालय,
ग्रामीण कार्य विभाग, कार्य प्रमंडल, नवादा।

पत्रांक :- 1442 [3570]

/नवादा, दिनांक :- 14.09.2021

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, नवादा।

सेवा में,


नोडल पदाधिकारी (MR-3054),
ग्रामीण कार्य विभाग,
बिहार पटना।

विषय: **New Maintenance Policy-2018** योजना अंतर्गत आवंटन उपलब्ध कराने
के संबंध में।

महाशय,

उपर्युक्त विषय से संबंधित विहित प्रोत्तर में वांछित सूचना उपलब्ध कराते हुए
अनुरोध है कि आवंटन उपलब्ध कराने की कृपा की जाय।
अनु०- यथोक्त।

विश्वासभाजन


14.9.2021
कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमंडल, नवादा।

Requisition format for Scheme Head :- MR (3054) under Bihar Rural Road Maintenance Policy - 2018
(Initial Rectification and Surface Renewal)

Name of Works Division : RWD (W) Division, Nawada

Sl.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No. & Date	Administrative Approval (AA)		Agreement Amount		Agreement No. & Date	Date of Completion as per Agreement	Actual date of Completion	Value of RPI (in mm/m)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allowed Amount (in Lakh)	Up-to-date expenditure as per MIS (in Lakh)	Requisition against work done (in Lakh)	Remarks
					Length (in Km)	Amount of (in Lakh)	Initial Rectification with surface Renewal (in Lakh)	5 Years Routine Maintenance in Lakh										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	RM/NA/NAW/19/0011	MAIN ROAD NAWADA NEAR CIVIL COURT TO NH 31 BUDHAUL	15261032651	3612/26.08.2019	2.20	57.6200	32.602	20.77655	14/MR-3054/MBD/2020-21 29.05.2020	28.02.2021	-	2441.15	25	5.013	24.05368	24.05368	7.40250	completed & Final Bill
2	MR-N/19-20 Nawada/16	PAKKA ROAD - KHAJHARI	1502602112	3612/26.08.2019	1.48	45.2000	30.625	14.86722	16/MR-3054/MBD/2020-21 24.09.2020	23.08.2021	-	2072.60	25	5.01	12.2500	12.2500	18.375	Completed
3	MR-N/19-20 Nawada/14	NH31 - Dibrichak	10502602100	3612/26.08.2019	3.4	89.0490	74.798	35.09723	17/MR-3054/MBD/2020-21 24.09.2020	23.08.2021	-	2893.52	25	5.011	0	0	71.26457	Completed
4	RM/NA/NAW/19/0011	Naya - Gauschak Mitki	10502602093	3612/26.08.2019	1.45	37.9770	27.45	15.09628	14/MR-3054/MBD/2020-21 29.05.2020	28.02.2021	-	3569.93	25	5.011	20.6396	20.6396	6.69180	completed & Final Bill

Sl	Package No	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No. & Date	Administrative Approval (AA)		Agreement Amount		Agreement No. & Date	Date of Completion as per Agreement	Actual date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allocated Amount (in Lakh)	Up-to-date expenditure as per MIS (in Lakh)	Expenditure against work done (in Lakh)	Remarks
					Length (in Km)	Amount of (in Lakh)	Initial Rectification with Surface Renewal (in Lakh)	5 Years Routine Maintenance in Lakh										
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
5	RM/NA/NA/W/1 9/0012	Beldhar Pakki Road to Mohindpur Road	10502601004	3612/ 26.08.2019	4.000	81.868	67.050	41.74653	15/MR-3054/MBD/ 2020-21 02.06.2020	01.05.2021	-	2266.47	25	5.010	56.02503	56.02503	7.80767	completed & Final Bill
Total															112.9683	112.9683	111.5415	

1. Signed Hard Copy and Soft Copy (in excel) of recorded IRI is enclosed.
2. Up-to-date Physical Progress has been uploaded in MIS

[Signature]
19.9.21

[Signature]
A.9.2021
Executive Engineer
RWD (W) Division
Nawada

FORM GFR -19A

(See Government of India's Decision (I) below Rule-150)

Name of PIU: Rural Works Department, Works Division, Nawada

Head: New Maintenance

Policy-2018 (MR-3054)

Form of Utilization Certificate for the month of Sep -2021

SL. No.	Name of Scheme	Sanctioned No. & Date	Amount (Rs.)	Particulars
1	Construction of Rural Roads under New Maintenance Policy-2018 (MR-3054)	52 WE 24.08.2021	<u>Rs.</u> <u>45,39,08,857/-</u>	Certified that out of <u>Rs.45,39,08,857/-</u> Of grants upto the year 2021-22 in favour of RWD (W) Division, Nawada (bihar) a sum of <u>Rs. 45,39,08,857/-</u> has been utilized for the purpose Schemes as given in margin for which it was given in which it was sanctioned and that the balance <u>Rs Nil/-</u> remaining unutilized at the end of the period under report.

2. certified that I have satisfied myself that the conditions on which the grants in aid was sanctioned have been duly fulfilled / are being fulfilled and that I have exercised the following checks to see that money was actually utilized for the purpose for which it was sanctioned.

Kind of Checks exercised:

- (i) Works have been supervised by Executive Engineer/ Superintending Engineer
- (ii) Periodical inspection has been conducted by Executive Engineer/ Superintending Engineer
- (iii) Construction materials have been tested
- (iv) Measurements have been recorded in MBs and test check conducted by the Assistant Engineer/ Executive Engineer
- (v) All other codal formalities have been observed

3 Physical Progress achieved

- (i) Construction of Road works
- (ii) Construction of CD works

[Signature]
14.9.21

[Signature]
14.9.2021
Executive Engineer
RWD(W) Division, Nawada

Name of Road - Naya - Gauschak Milki

Name of Contractor -M/s Vinay Construction

Batch Name - MR-N/19-20/Nawada/11

Date	Time	Section	Length in km	Bumps in mm	Speed Rate	OR mm/km	IR In mm/km	CATEGORY	Latitude	Longitude	Event
30/12/20	16:18:17	75	0.1	380	0	3800	3621	G	24.890557	85.478787	Curve
30/12/20	16:18:17	75	0.1	390	10.1	3900	3707	G	24.891113	85.479292	Normal
30/12/20	16:19:0	75	0.1	370	20.2	3700	3536	G	24.891998	85.479493	Speed Breaker
30/12/20	16:19:0	75	0.1	360	20.2	3600	3450	G	24.892857	85.479477	Normal
30/12/20	16:19:27	75	0.1	380	20.2	3800	3621	G	24.893787	85.479628	Speed Breaker
30/12/20	16:19:27	75	0.1	400	20.2	4000	3792	G	24.894592	85.479377	Normal
30/12/20	16:20:2	75	0.1	360	20.2	3600	3450	G	24.895453	85.479477	Curve
30/12/20	16:20:2	75	0.1	380	20.2	3800	3621	G	24.896353	85.479528	Speed Breaker
30/12/20	16:20:38	75	0.1	410	20.2	4100	3877	G	24.897227	85.479562	Speed Breaker
30/12/20	16:20:38	75	0.1	340	20.2	3400	3280	G	24.897703	85.48	Curve
30/12/20	16:21:13	75	0.1	380	20.2	3800	3621	G	24.897665	85.48101	Curve
30/12/20	16:21:13	75	0.1	380	20.2	3800	3621	G	24.89767	85.481935	Curve
30/12/20	16:21:13	75	0.1	390	20.2	3900	3707	G	24.897673	85.482962	Curve
30/12/20	16:21:48	75	0.1	350	20.2	3500	3365	G	24.897675	85.483905	Normal
30/12/20	16:22:0	75	0.1	340	20.2	3400	3280	G	24.89775	85.484915	Speed Breaker
						Total	53549				
						Average	3569.93				

$$Y = 0 * X^2 + 0.854 * X + 376.5$$

$$X = 3400$$

$$Y = 3280$$

(R) RURAL ROAD

Good Average Poor
<4000 4001-5000 >5001


Unit
30/12/20
J.C

Signature
30/12/20

Signature
30.12.2020

File E:\Bump Indicator\31121050.xls. Section No. 75. Egn. $Y = 0 \cdot X^2 + 0.854 \cdot X + 376.5$

Name of Customer M/S Vinay Construction. Name of Work/Road Mayn - Gauschok Milk. Lab Job number :



Unit
30/12/20
S.C

30/12/2020
30/12/2020

30/12/2020
30/12/2020