

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, अरेराज

पत्रांक- का0अ0-अरेराज-267 / 1177 (अरु)

/दिनांक 29/08/2022

प्रेषक :- कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल अरेराज।

सेवा में,

अपर मुख्य कार्यपालक पदा0-सह0-सचिव,
ब्राडा, बिहार, पटना।

विषय:- MMGSY. [NDB(BRICS)] योजनान्तर्गत राशि की अधियाचना के संबंध में।

महाशय,

उपरोक्त विषय के संबंध में कहना है कि MMGSY. [NDB(BRICS)] योजनान्तर्गत राशि का व्यय किया गया है।

अनुरोध है कि अधियाचना प्रपत्र में दर्शाये गये प्राप्त आवंटन एवं व्यय को मानते हुए अधियाचित राशि उपलब्ध कराने की कृपा की जाय। विदित हो कि कार्य का निरीक्षण किया गया जो संतोषप्रद है एवं पथ में ए0टी0आर0 लंबित नहीं है।

- अनु0- 1) अधियाचना प्रपत्र।
2) 19 ए प्रपत्र।
3) मापी पुस्त की छाया प्रति।

विश्वासभाजन,

(हस्ताक्षर)
कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल -अरेराज।

Form GER 19-A
(See Government of India's Decision(1) bellow Rule – 150)
Form of utilization certificate up to the month of UP to September - 2022
MMGSY[NDB(BRICS)]

Sl No.	Name of Scheme	Sanction No.&Date with Amount (in Rs. Lacks)	Amount Received (in Rs. Lacks)	Particulars
1	MMGSY[NDB(BRICS)]	270 anupatna/Date-06.12.2018Rs- 14328935 00anupatna/Date-06.01.2019 Rs- 1005377 13 WE patna/Date-21.01.2019 Rs- 8785747 88 WE patna/Date-05.07.2019 Rs- 4380478 94 WE patna/Date-23.07.2019 Rs- 9370138.00 129 WE patna/Date-24.10.2019 Rs- 3460430.00 BRRDA(HQ)MMGSY(NDB)-101/18 47 WE patna/Date- 06.03.2020 Rs- 6900870.00 BRRDA(HQ)MMGSY(NDB)-101/18 98 WE patna/Date- 10.06.2020 Rs- 5177011.00 BRRDA(HQ)MMGSY(NDB)-101/18 111 WE patna/Date- 10.07.2020 Rs- 5523715.00 BRRDA(HQ)MMGSY(NDB)-101/18 127 WE patna/Date- 20.08.2020 Rs- 10747598.00 BRRDA(HQ)MMGSY(NDB)-101/18 148 WE patna/Date- 12-09.2020 Rs- 14310156.00 BRRDA(HQ)MMGSY(NDB)-101/18 191 WE patna/Date- 07.12.2020 Rs- 42.44950.00 BRRDA(HQ)MMGSY(NDB)-101/18 01 WE patna/Date- 01.01.2021 Rs- 25.23010.00 BRRDA(HQ)MMGSY(NDB)-101/18 11 WE patna/Date- 25.01.2021 Rs- 3883387.00 BRRDA(HQ)MMGSY(NDB)-101/22 WE patna/Date- 22.02.2021 Rs- 7199915.00 BRRDA(HQ)MMGSY(NDB)-40 WE patna/Date- 16.03..2021 Rs- 228.82726.00 BRRDA(HQ)MMGSY(NDB)-55 WE patna/Date- 24.03..2021 Rs- 9509037.00 BRRDA(HQ)MMGSY(NDB)-64 WE patna/Date- 16.04..2021 Rs- 3170714.00 BRRDA(HQ)MMGSY(NDB)-76 WE patna/Date- 02.06.2021 Rs- 2979587.00 BRRDA(HQ)MMGSY(NDB)-90 WE patna/Date- 15.06.2021 Rs- 3440542.00 BRRDA(HQ)MMGSY(NDB)-100 WE patna/Date- 29.06.2021 Rs- 18074004.00 BRRDA(HQ)MMGSY(NDB)-158 WE patna/Date- 09-10-2021 Rs- 3101397.00 BRRDA(HQ)MMGSY(NDB)-301 WE patna/Date- 27-05-2022 Rs- 8911383.00	1818.44891	Certified that of Rs 1729.33508 Lac of grants in said sanctioned upto June. 2021 in favour of RWD, W.D., Areraj sum of Rs 1716.42723. lacks has been utilized for the purpose of MMGSY[NDB(BRICS)] as given sanctioned and that the balance of RS 102.02168 lacks Remaining will be utilized at the end of the period under report.
	Total		1818.44891	

2. Certified that I have satisfied myself that the conditions on which the grand's- in-aid was sanctioned have been duly fulfilled/ate being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.
Kinds of checks exercised:-

- Works have been supervised by Executive Engineer/ Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/ Superintending Engineer.
- Construction material has been tested.
- Measurements have been recorded in the MBs and test check conducted by the Assistant Engineer/ Executive Engineer.

3. Physical Progress achieved:-

- Construction of The Road works
- Construction of CD Works :-

EXECUTIVE ENGINEER,
RURAL WORKS DEPARTMENT,
MMGSY DIVISION-ARERAJ.

Name of Circle :- Morhar

Scheme Head :- MMSY (NDB/BRICS)

Division :- Arera

S.No.	Name of Road	Length (in Km)	AA Amount (in lakh)	Agreement No.	Package No.	Name of Contractor	Estimated Cost	Agreement Amount	Date of Completion	Fund Received Till Date (in Lacs)	Fund Expend Till Date (in Lacs)	Value of measurement	Demand (in Lacs)	Remarks
1	Barwa Samudak Bhaman to Barwa Maith	1.495	114.21000				102.24585	109.32154	09.02.2023	0.00000	0.00000	51.01466	0.00000	Work In Progress
2	Sisva Yadvu Tola to Naya Gaon Chaudh Tola	2.265	176.32000	05-SBD/2021-22 10-02-2022	MMSY-NDB-BRRP-347-ARERAJ	M/s Rudra Enterprises	152.40620	168.78076		0.00000	0.00000	58.81248	58.81248	Work In Progress
3	Mistranika P.M.GSY to Turha Tola	1.220	120.55000				104.22263	115.05113		0.00000	0.00000	0.00000	0.00000	Work In Progress
		4.980	411.08000				359.17468	393.15343		0.00000	0.00000	109.82714	58.81248	

30/8/22
A.E.

30/8/22
A.E.

Executive Engineer,
Rural Works Department,
W.P.S. Division Areraj

30/8/22