



बिहार सरकार 7848 21/12/22 स्व. मोहन कुमार का 1000 रु. का निकासाई खर्च का. वि. वि. नं. 22575
 गोपालगंज ला-2
 0.01% below

SUPPLEMENTARY AGREEMENT

1. Agreement No.	: 43/SBD(Sup)/MM437/2022-23
2. Estimated Cost Rs.	: 11362860 22
3. Revised Agreement Amount Rs.	: 11361724 22
(i) Construction Cost Rs.	: 10224468 22
(ii) Maintenance Cost.	: 1137256 22
Original Agreement Cost :	9872291 22
(i) Construction Cost Rs.	: 8735035 22
(ii) Maintenance Cost.	: 1137256 22
4. Performance Securities Rs.	:
A sin the shape of NSC/KVP/BG	
5. Date of Commencement of Work	: 22.12.2018
6. Date of Completion of Work	: 21.12.2019

Asst. Commr

10/12/22
 Executive Engineer
 RWD (W) Division
 Gopalganj-2
 08/12/22 08/12/22