

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, तेघड़ा (बेगूसराय)

पत्रांक- 254 अदु / तेघड़ा (बेगूसराय), दिनांक- 25/2/22

प्रेषक : कार्यपालक अभियंता,
ग्रामीण कार्य विभाग,
कार्य प्रमण्डल, तेघड़ा।

सेवा में,

नोडल पदाधिकारी
3054 कोषांग,
ग्रामीण कार्य विभाग,
बिहार, पटना।

विषय :- शीर्ष-नई अनुरक्षण नीति-2018 के अन्तर्गत स्वीकृत योजनाओं में किये जा रहे कार्यों के विरुद्ध अधियाचना के संबंध में।

महाशय,

उपरोक्त विषय के संबंध में सादर सूचित करना है कि बेगूसराय जिलान्तर्गत कार्यपालक अभियंता, ग्रामीण कार्य विभाग, कार्य प्रमण्डल, तेघड़ा (बेगूसराय) के अधीन कार्यान्वित कराये जा रहे नई अनुरक्षण नीति-2018 के अन्तर्गत विभिन्न पथों की अधियाचना (विहित प्रपत्र) में अंकित राशि रुपये-57.15802 लाख (संतावन लाख पन्द्रह हजार आठ सौ दो) मात्र विमुक्ति हेतु भेजी जा रही है।

अतः अनुरोध है कि उक्त संवेदक का नाम आवंटन में जोड़ने एवं उक्त अंकित राशि विमुक्त करने की कृपा की जाय।

अनु०-विहित प्रपत्र में।

विश्वासभाजन

कार्यपालक अभियंता,

ग्रामीण कार्य विभाग, कार्य प्रमण्डल, तेघड़ा

(बेगूसराय)।

25/2/22

25/2/22

Requisition Formate for Scheme Head - MR(3054) under Bihar Rural Road Maintenance Policy - 2018 (Initial Rectification and Surface Renewal)

Name of Works Division :- Teghra

SI No.	Package No.	Name of Road	Project ID as per MIS	Administrative Approval (AA) Letter No & Date	Administrative Approval (AA)		Agreement Amount (In Lakh)		Agreement No. & Date	Date of Completion as per Agreement	Actual Date of Completion	Value of IRI (in mm/km)	Thickness of Bitumen Layer (in mm)	Value of Bitumen Content in Percentage	Previous Total Allotted Amount (in Lakh)	up-to-date expenditure as per MIS (in Lakh)	Requisition against work done (in Lakh)	Remarks
					Length (In km)	Amount of (In Lakh)	Initial Rectification with Surface Renewal (In Lakh)	5 Years Routine Maintenance (In Lakh)										
1	2	3		5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	RM/BE/TEG/19/0008	PWD Road To Nunpur Fardi Road.	32010501024	Lt No.-5259 Date-04.10.2019	3.650	113.298	59.00475	32.55486	40/MBD/MR/2021-21	11.06.2021	Ongoing.	Attached	25 mm	5.00	0.00000	0.00000	57.15802	Flank & Furniture Work in Progress.
																Total =	57.15802	

- 1 Signed Hard Copy and Soft Copy (in Excel) of recorded IRI is enclosed.
- 2 Up-To-Date Physical Progress has been uploaded in MIS.

25/12/22
25/12/22
Executive Engineer
RWD, Works Division,
Teghra
25/12/22

FORM GFR 19-A
Form of Utilization Certificate up to the Month of February- 2022
Rural Roads Under Maintenance Policy-2018 under MR (3054).

Sl. No.	Name of Scheme	Sanction No & Date with Amount (in Rs. Lacs)	Amount Received (in Rs. Lacs)		Particulars
			Letter No.	Amount	
	Rural Roads under Maintenance Policy-2018 Under MR3054.		(1) Letter No 40 अनुं dated 02.06.2020	36.26000	Certified that out of Rs 1618.47979 Lac received during the 25, February, 2022 in favour of Ex. Engineer, REO Bihar, Division Teghra a sum of Rs. 1535.21119 Lac has been utilized for the purpose of Maintenance Policy-2018 Under MR 3054 Schemes under as given in the margin for which it was sanctioned and that the balance of Rs 22.72077 lac remaining unutilized at the end of the period under.
			(2) Letter No 47 अनुं dated 24.06.2020	177.52442	
			(3) Letter No 56 अनुं dated 12.08.2020	20.03000	
			(4) Letter No 65 अनुं dated 09.09.2020	54.51000	
			(5) Letter No 69 अनुं dated 24.09.2020	47.50000	
			(6) Letter No 77 अनुं dated 15.10.2020	56.26600	
			(7) Letter No 78 अनुं dated 29.10.2020	328.87642	
			(8) Letter No 82 अनुं dated 13.11.2020	63.50900	
			(9) Letter No 86 अनुं dated 11.12.2020	21.50000	
			(10) Letter No 05 अनुं dated 12.01.2021	85.15800	
			(11) Letter No 17 अनुं dated 26.03.2021	181.41272	
			(12) Letter No 30 अनुं dated 21.05.2021	64.0000	
			(13) Letter No 52 अनुं dated 24.08.2021	34.68000	
			(14) Letter No 58 अनुं dated 27.10.2021	29.63114	
			(15) Letter No 60 अनुं dated 09.11.2021	331.02209	
			(16) Letter No 64 अनुं dated 06.12.2021	34.20000	
			(17) Letter No 68 अनुं dated 23.12.2021	52.400000	
	Total			1618.47979	

2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it as sanctioned.

Kind of Checks Exercised :-

- Works have been supervised by Executive Engineer/Superintending Engineer.
- Periodical inspection has been conducted by Executive Engineer/ Superintending Engineer.
- Construction material has been tested.
- Measurements have been recored in the MBs and test check conducted by the Assistant.
- All other codal formalities have been observed.

3. **Physical Progress achieved.**

- Construction of Road Works.
- Construction of CD Works.


 25/2/22
 Executive Engineer
 Rural Works Department
 Works Division Teghra,
 (B)M (Begusarai)
 25/2/22

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, तेघड़ा (बेगूसराय)

उपर्युक्त विषयक के संबंध में कहना है कि ग्रामीण कार्य विभाग, कार्य प्रमण्डल, तेघड़ा के अधीन शीर्ष नई अनुरक्षण नीति-2018 के तहत पथ प्रखण्ड तेघड़ा में PWD Road To Nunpur Fardi Village मापी पुस्त पर इस आशय का प्रमाण पत्र है कि पथ का निर्माण कार्य गुणवत्ता पूर्ण एवं विशिष्टियों के अनुरूप कराया गया है।

विश्वासभाजन


25.04.22

कार्यपालक अभियंता
ग्रामीण कार्य विभाग, कार्य प्रमण्डल, तेघड़ा
(बेगूसराय)।

P.W.D. Road se Nonpur Fardi Gauwn tak

T.V.D. Road se Nonpur Fardi Gauwn tak													
Date	Time	Section	Length	Bumps	Speed	OR		TEGORY		IRI	Latitude	ongitude	Event
		No.	in km	in mm	Rate	mm/km	UIV	ROAD					
26/8/21	12: 32: 36	37	0.1	260	10.1	2600	2601	G		8.79	25.50209	86.36312	Normal
26/8/21	12: 33: 10	37	0.1	370	20.2	3700	3746	G		9.27	25.50208	86.3739	Speed Breaker
26/8/21	12: 33: 45	37	0.1	240	20.2	2400	2418	G		7.6	25.50206	86.38097	Normal
26/8/21	12: 34: 18	37	0.1	340	20.2	3400	3439	G		9.47	25.50195	86.39107	Normal
26/8/21	12: 34: 18	37	0.1	270	20.2	2700	2724	G		6.3	25.50184	86.4008	Normal
26/8/21	12: 34: 54	37	0.1	270	20.2	2700	2724	G		8.69	25.50184	86.4008	Normal
26/8/21	12: 35: 29	37	0.1	230	20.2	2300	2316	G		11.19	25.50184	86.4008	Normal
26/8/21	12: 36: 4	37	0.1	280	20.2	2800	2806	G		12.04	25.50184	86.4008	Normal
26/8/21	12: 36: 39	37	0.1	260	10.1	2600	2610	G		10.81	25.50184	86.4008	Normal
26/8/21	12: 36: 39	37	0.1	320	10.1	3200	3214	G		11.76	25.50184	86.4008	Culvert
26/8/21	12: 37: 15	37	0.1	300	10.1	3000	3031	G		13.07	25.50172	86.46598	Normal
26/8/21	12: 39: 0	37	0.1	280	20.2	2800	2827	G		15.83	25.50172	86.46598	Normal
26/8/21	12: 39: 36	37	0.1	320	10.1	3200	3210	G		10.53	25.50172	86.46598	Normal
26/8/21	12: 40: 11	37	0.1	270	10.1	2700	2724	G		11	25.50172	86.46598	Normal
26/8/21	12: 40: 11	37	0.1	260	10.1	2600	2622	G		10.72	25.50172	86.46598	Normal
26/8/21	12: 40: 46	37	0.1	200	10.1	2000	2010	G		11.48	25.50172	86.46598	Normal
26/8/21	12: 41: 22	37	0.1	220	20.2	2200	2214	G		9.76	25.50172	86.46598	Normal
26/8/21	12: 41: 57	37	0.1	360	20.2	3600	3643	G		13.07	25.50172	86.46598	Normal
26/8/21	12: 41: 57	37	0.1	260	20.2	2600	2622	G		11	25.50172	86.46598	Normal
26/8/21	12: 42: 32	37	0.1	240	20.2	2400	2418	G		10.34	25.50172	86.46598	Normal
26/8/21	12: 43: 7	37	0.1	290	20.2	2900	2929	G		10.72	25.50172	86.46598	Normal
26/8/21	12: 43: 7	37	0.1	370	10.1	3700	3745	G		9.95	25.50172	86.46598	Normal
26/8/21	12: 43: 43	37	0.1	370	20.2	3700	3745	G		8.4	25.50172	86.46598	Normal
26/8/21	12: 43: 43	37	0.1	260	20.2	2600	2622	G		8.69	25.50172	86.46598	Normal
26/8/21	12: 44: 18	37	0.1	250	20.2	2500	2520	G		9.37	25.50172	86.46598	Normal
26/8/21	12: 45: 29	37	0.1	320	30.3	3200	3235	G		8.49	25.50172	86.46598	Normal
26/8/21	12: 55: 26	37	0.1	260	30.3	2600	2622	G		4.85	25.50574	86.46598	Normal
26/8/21	12: 55: 26	37	0.1	260	20.2	2600	2622	G		7.6	25.50574	86.46598	Normal
26/8/21	12: 56: 2	37	0.1	290	20.2	2900	2929	G		11	25.50437	86.04727	Normal
26/8/21	12: 56: 37	37	0.1	330	20.2	3300	3312	G		10.34	25.50426	86.04765	Normal
26/8/21	12: 57: 12	37	0.1	270	20.2	2700	2724	G		10.53	25.50468	86.04773	Normal
26/8/21	13: 6: 37	37	0.1	270	30.3	2700	2724	G		6.19	25.50229	86.034	Normal
26/8/21	13: 7: 12	37	0.1	260	30.3	2600	2622	G		6.09	25.50468	86.04773	Normal
26/8/21	13: 7: 47	37	0.1	270	30.3	2700	2724	G		7.31	25.50426	86.04765	Normal
26/8/21	13: 8: 22	37	0.1	210	20.2	2100	2112	G		6.3	25.50437	86.04727	Normal
26/8/21	13: 8: 22	37	0.1	370	20.2	3700	3724	G		6.09	25.5033	86.04666	Speed Breaker
26/8/21	13: 8: 58	37	0.05	310	20.2	3100	3144	G		7.8	25.5023	86.04675	Normal

$$Y = 0 * X^2 - 0.898 * X + 377.8$$

$$X = 5900$$

$$Y = 5676$$

(R) RURAL ROAD

Good Average Poor
<4000 4001-5000 >5001


21/8/2021
27/8/21
shra

27/8/21

Board



File : F:\New folder (17)\12011319.Xls, Section No. : 37, Eqn : $Y = 0 \cdot X^2 + 0.898 \cdot X + 377.8$
Name of Customer : P.W.D. Road se Nonpur Fardi Gauwn tak, Name of Work/ Road : M/S Pramod Kumar Singh, Lab



0 0.10.20.30.40.50.60.70.80.9 1 1.11.21.31.41.51.61.71.81.9 2 2.12.22.32.42.52.62.72.82.9 3 3.13.23.33.43.53.63.7

Distance * 1000 m

27/9/21

27/8/2021
Refer

Name of Road - PWD ROAD TO NUNPUR FARZI
VILLAGE

Schedule XLV Form No. 134.

TEGHRA

DIVISION

Teghra

SUB-DIVISION

Measurement Book

386

Agency - M/s Pramod Kumar Singh

1st on A/c Bill

1

Name of work -

Situation of work -

Agency by which work is executed -

Date of measurement -

No. and date of agreement.

(These four lines should be repeated at the commencement of the measurements relating to each work.)

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Name of work - Construction of Road PWD Road To Numpur Faradi village.					
Total Length - 3.650 km					
Agreement No & Date - 40MBP/MR/2020-2021					
Date of commencement - 12/9/2020.					
Date of completion - 11/06/2021.					

Name of Agency - M/s Pramod Kumar Singh
 At - Ayodhya, PO - Teghra
 Dist - Begusarai.

work done

① clearing & Grubbing Road land by manual Means do - do - Complete Tab.

$$2 \times 10 \times 30.0 \times 1.0 = 600 \text{ m}^2$$

$$2 \times 10 \times 30.0 \times 1.0 = 600 \text{ m}^2$$

$$2 \times 10 \times 30.0 \times 1.0 = 600 \text{ m}^2$$

$$2 \times 10 \times 30.0 \times 1.0 = 600 \text{ m}^2$$

Continuation

Particulars	Details of actual measurement				Contents of area
	No.	L.	B.	D.	
Surfaces No —					
do - complete job.					
Qty 225.44 M ² vide TM B P-16					
@ ₹ 97.96 / M ² = ₹ 22084					
					Total ₹ 5776443
Add GST @ 12 % (+) ₹ 693173 =					
Add labour cess @ 1 % (+) ₹ 57764 =					
Add Seigniorage fee @ 10 % (+) ₹ 16932 =					
					Total ₹ 654432
Less 12.66 % below as per Agreement (-) ₹ 828510 =					
					Net Total ₹ 5715802

[illegible]