

कार्यपालक अभियंता का कार्यालय
ग्रामीण कार्य विभाग, कार्य प्रमंडल, हाजीपुर

पत्रांक:- 75(अनु)

/दिनांक:- 18.1.2022

प्रेषक,

कार्यपालक अभियंता,
ग्रामीण कार्य विभाग, कार्य प्रमंडल,
हाजीपुर।

सेवा में,

अपर मुख्य कार्यपालक पदाधिकारी-सह-
सचिव, बिहार, ग्रामीण पथ विकास अभिकरण,
पटना।

विषय:- मुख्यमंत्री ग्राम सम्पर्क (NDB BRICS) योजनान्तर्गत आवंटन उपलब्ध कराने के संबंध में।

महाशय,

उपर्युक्त विषयक संबंध में कहना है कि मुख्यमंत्री ग्राम सम्पर्क (NDB BRICS) योजनान्तर्गत इस प्रमंडल अंतर्गत उक्त पथ निर्माण कार्यों के भुगतान हेतु 23.07459 लाख रुपये आवंटन की आवश्यकता है।

अतः अनुरोध है कि उक्त मांग की गयी राशि उपलब्ध कराने की कृपा की जाए।

अनु - यथोक्त।

विश्वासभाजन



कार्यपालक अभियंता
ग्रामीण कार्य विभाग, कार्य प्रमंडल,
हाजीपुर।

FORM GFR-19A

(See Government of India's Decision (I) below Rule-150)

Form of Utilisation Certificate upto the month 18.01. 2022

MUKHYA MANTRI GRAM SAMPARK(NDB- BRICS) YOJANA

Sl. No.	Name of Schemes	Sanction No. & Date with Amount (lacs)	Amount Received (lacs)	Particulars
1	2	3	4	5
1	Construction of Rural Roads under MMGSY(NDB-BRICS)	Auth. Letter NO.106 Encl. Date.- 12.07.2021	Through CFMS- 1223.13126	Certified that out of Rs. 1223.13126 lac received during the years 20019-2022 in favour of Executive Engineer, RWD, Works Division, Hajipur, Bihar, Vaishali a sum of Rs 1211.49036 lac has been utilized for the purpose of MMGSY(NDB-BRICS) Schemes as given in the margin for which it was sanctioned and that the balance of Rs 11.64036 lac.
Total			1223.13126	


- 2). Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/are being fulfilled and that I have exercised the following checks to see that the money was actually utilized for the purpose for which it was sanctioned.

Kind of Checks exercised:-

- i). Works have been supervised by Executive Engineer/Superintending Engineer.
- ii). Periodical inspection has been conducted by Executive Engineer/Superintending Engineer.
- iii). Construction materials have been tested.
- iv). Measurements have been recorded in the MB's and test check conducted by the Assistant Engineer/Executive Engineer.
- v). All other codal formalities have been observed.

3). Physical Progress achieved:-


- i). Construction of Road Works
- ii). Construction of CD Works


Executive Engineer
RWD, Works Division,
Hajipur

Rural Works Department

MMGSY (NDB BRICS) Allotment Requisition Format

Sl N.	Year	Name of Road	Name of Contractor (In English)	Administrative Sanction		Amount of Agreement (In Lacs)		Allotment Recived (in Lacs)	Total Expenditure as per MIS (In Lacs)	Value of Measurement (In Lacs)	Current Demand (In Lacs)	Remarks
				Length (in Km)	Amount (In Lacs)	(Main Work)	Maintenance					
1	2	3	4	5	6	7	8	9	10	11	12	13
1	2020-21	Mujiya Karneji Makhua Bindwara to Kothiya	Rajeev Kumar	2.000	151.41000	116.67574	16.14965	87.15436	87.15436	103.91283	16.75847	
2	2020-21	Patedhi Bahi Khan to Patedhi Bahi Khan Harijan Tola	Rajeev Kumar	0.800	62.7340	48.56000	6.17	39.95083	39.95083	46.26695	6.31612	
											23.07459	


 Executive Engineer,
 Works Division, Hajipur

नोट:-

1. खर्च का मिलान MIS से होना आवश्यक है।
2. अधियाधित राशि का पथवार मापीपुस्त की प्रथम एवं अन्तिम पेज की अभिप्रमाणित छाया प्रति संलग्न होना आवश्यक है।
3. पूर्व निर्गत राशि का उपयोगिता प्रमाण पत्र संलग्न होना आवश्यक है।
4. योजनावार सभी पथों का अधियाचना एक साथ भेजना आवश्यक है।
5. निर्गत राशि का डी0सी0 विपत्र 15 दिनांक के अन्दर ब्राडा कार्यालय में उपलब्ध कराया जाना आवश्यक है।